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EXECUTIVE SUMMARY

This Program Management Plan (PMP) was developed to implement the objectives outiined in
the 28 March 2009 update of the Army Environmental Cleanup Strategic Plan (AECSP) for FY2010-2011
which was based on the Army's Environmental Cleanup Strategy (AECS). The AECS estahlished
common objectives for ensuring consistency and accountability across the Army’s Cleanup Program and
the Cleanup Strategic Plan identified specific objectives, targets, success indicators, reporting
mechanisms, and management review processes for each of the Cleanup Program areas identified in the
AECS.

This PMP is a continuation of the US Army Environmental Command’s (USAEC) annual planning
effort for managing the Army’s Installation Restoration Program (IRP) and Military Munitions Response
Program (MMRP} at active/operating and excess Army installations. This Plan also includes, as
appendices, USAEC's support to the BRAC and Compliance Cleanup Program areas of the Strategic
Plan. Since this is a living document that will be updated annually, only FY11 actions are discussed in
detail, with a brief summary of actions for FY12 and beyond

This PMP also documents the Approved FY11 Annual Work Plan, Appendix K.

As Program Manager for the Army’s Defense Environmental Restoration Program at active
installations, it is agreed that this Command’s best efforts will be put forward to accomplish the planned
FY11 actions identified in the Plan. Success will require alt involved in this program to implement this
approach for achisving program progress as outlined in this plan. The USAEC will also provide its best
efforts to support the BRAC and Compliance Cleanup Programs.

JW’EE‘ D. DANIEL - BCOTTD. KIMMELL

Chisf; Colonel, CM,

Cleanup Division Commander

US Army Environmental Command US Army Environmental Command
Pb Mo O zz dov o

Date Date
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USAEC PROGRAM MANAGEMENT PLAN
Active Environmental Restoration Program

Introduction

Purpose and Scope of the Program. The Army’s Active Installation Restoration Program (IRP)
is a comprehensive program to identify, investigate and clean up contamination at active/
operating and non-BRAC excess Army installations. Eligible sites include those contaminated by
past defense activities that require response under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) as amended by the Superfund Amendments and
Reauthorization Act (SARA), and certain corrective actions required by the Resource
Conservation Recovery Act (RCRA). The Army’s Military Munitions Response Program (MMRP)
was established in September 2001 to address responses to unexploded ordnance (UXO),
discarded military munitions (DMM) and munitions constituents (MC) contamination at locations
outside of operational ranges. Eligible cleanup activities at Army IRP and MMRP installations are
the same as those defined in the Defense Environmental Restoration Program (DERP)
Management Guidance as revised on 29 Dec 08.

Background. The DERP was formally established by Congress in 1986 and is codified at Title
10 United States Code (USC) 2701 — 2710. The program provides for the cleanup of Department
of Defense (DOD) sites. 10 USC 2701 authorizes the Secretary of Defense to carry out the
DERP at facilities under the jurisdiction of the Secretary. The Office of the Deputy Under
Secretary of Defense for Installations, and Environment (ODUSD (l&E)) establishes program
goals and provides program management oversight. ODUSD (I&E) establishes DERP goals for
the Services’ restoration programs in the Financial Management Regulation (FMR) and
implementation guidance and procedures to achieve those goals are provided in the DERP
Management Guidance. The Army, Navy, Air Force, and Defense Agencies program, budget and
manage individual transfer accounts. The Army transfer account is known as Environmental
Restoration, Army (ER,A). The Army's restoration program under the DERP at active/operating
Army installations is the Active IRP and the MMRP.

Program Implementation

The US Army Environmental Command (USAEC) is the program execution manager for the
Active and Excess IRP and MMRP. The USAEC provides input to the active installation DERP
budget, compiles obligation plans and contract plans, and tracks obligation of funds, and reports
on progress through the Office of the Assistant Chief of Staff for Installation Management
(OACSIM) to the Deputy Assistant Secretary of the Army for Environment, Safety and
Occupational Health (DASA(ESOH)) for input to the ODUSD(IE&E) Environmental Management
Reviews (EMRs). The USAEC also executes Army-wide guidance, develops implementing
procedures, and coordinates program activities within the Installation Management Command
(IMCOM) and other Army Commands supported by the DERP efforts. The USAEC oversees the
execution of the DERP at active/operating and excess installations and has assigned
Environmental Restoration Managers (ERMs) to serve as the technical environmental link to
installation or garrison environmental offices. The ERMs are responsible for monitoring the
execution of the Army DERP for assigned installations. The ERM assists the installation with the
prioritization of Army DERP requirements, monitors project execution for obligation and reporting,
and provides technical and financial guidance and support to assigned installations. The USAEC
has assigned Program Coordinators to work with the installations and ERMs on reporting
requirements such as the Army Environmental Database — Restoration (AEDB-R), obligation
plans, and quarterly progress reports.
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The Garrison Commander, or other designated authority when there is no Garrison Commander,
is responsible for executing the installation’s environmental programs, including the IRP and
MMRP. The Garrison Commander is responsible for tasking the installation’s DERP executors,
coordinating regulatory and community involvement, and for ensuring compliance with DOD
policies, to include explosive safety policies, and applicable federal and state laws and
regulations. The Remedial Project Manager (RPM) is the installation coordinator of the
restoration activities among the Army, the US Environmental Protection Agency (USEPA), state
agencies, and the local community. The RPM position is assigned to the Garrison Commander
and has overall responsibility for the DERP execution at the installation. The DERP executor
conducts remedial responses (identification, investigation, and cleanup of contamination) at active
installations at the direction of the RPM. Army installations may execute projects or use the US
Army Corps of Engineers (USACE) or the US Army Public Health Command (USAPHC) (formerly
US Army Center for Health Promotion and Preventive Medicine(CHPPM) to execute specific
projects for the DERP.

To ensure consistency in the manner in which the Army’s DERP is implemented to meet the FMR
goals, several databases, documents, and reports play key roles in the process. The Installation

Action Plan (IAP) and AEDB-R are the key tools for building and managing the cleanup program.

Each must be internally coordinated to ensure overall consistency within the Army’s DERP.

Installation Action Plan (IAP) — The key planning document in the management and
execution of the DERP is the IAP. The IAP outlines the total multi-year integrated,
coordinated approach to achieving an installation’s DERP goals. The plan is used by the
USAEC, Installation Management Command (IMCOM), National Guard Bureau (NGB),
Army Materiel Command (AMC), and other Army commands, and installations to monitor
requirements, schedules, and budgets. For each site within the AEDB-R, the IAP
documents DERP requirements, the rationale for the technical approach, and
corresponding financial requirements. Prior year funding and supportable cost estimates,
through the entire remedial process, are included. The IAP contains DERP history,
current AEDB-R status, contaminants of concern, response actions taken, past
milestones, future response actions, and exit strategies. Each installation receiving ER,A
funds is required to prepare an IAP annually with input from key stakeholders (i.e.,
regulatory agencies and Restoration Advisory Board) to ensure buy-in to the plan. The
USAEC facilitates Validation Meetings/Conference Calls for the Active and Excess
installations to coordinate the update with the installation cleanup team to ensure all
parties (including the regulatory agencies) are involved in the planning efforts.
Installations are encouraged to meet with their executor and regulatory counterparts to
update the IAP and associated AEDB-R data prior to the Validation Meetings/Conference
Calls to ensure stakeholder buy-in.

Army Environmental Database — Restoration (AEDB-R) - The AEDB-R is the database
of record for all Active and Excess cleanup sites included in the DERP. The AEDB-R
provides an automated, internet-based application to manage, track, and query data on
activities conducted under the Army DERP. The AEDB-R holds all documentation
required to support the cost estimates to ensure the Army’s ER,A liabilities are auditable.
The AEDB-R data are used to meet planning and upward reporting requirements and are
a source of information for the following:

- Defense Environmental Programs Annual Report to Congress
- Army’s Environmental Restoration Financial Liability Statement
- Program Objective Memorandum (POM)
- President’s budget/Budget Estimate Submission (BES)

3
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- DERP Obligation Plans

- OACSIM and DOD Environmental Management Reviews
- DOD Measures of Merit

- Installation Action Plans

- Quarterly Program Reviews (Smart Cards)

As discussed in the Management Review section below, the AEDB-R data and IAPs serve as the
baseline for the installation reviews, both internal and external. The USAEC uses the AEDB-R
data to establish the planned objectives (installation and site IRP Remedy in Place/Response
Complete (RIP/RC) plans) for each fiscal year and conducts periodic reviews of installation
progress towards those objectives. The USAEC also uses the data to project IRP progress
against the long term FMR Goals of achieving RIP or RC at all sites by the end of FY14 and
determining the long-term requirements that follow. Figure 1 shows the projected IRP site
completion schedule currently projected by AEDB-R data overlain with cost projections for
Remedial Action Operations and Long Term Management (RAO/LTM) that will continue.
Variations in the RAO/LTM profile are caused by multi-year optimization awards (FY10) and a
planned payment for TCAAP groundwater treatment costs for Arden Hills. Current RIP/RC
projections indicate that the FY14 goal will not be met; however, USAEC is in the process of
conducting program reviews at all installations with open IRP sites (Appendix E) to determine the
soundness of planning and to identify issues that may result in delays. We will focus on resolving
issues that threaten to delay final RIP/RC actions at the remaining installations. Known issues,
including continued regulatory delays and the USEPA’s recent emphasis on groundwater
restoration, even absent risk, threaten to delay decision documents and cleanup actions. By
actively managing the program execution, the USAEC makes adjustments to address delays and
ensure continued progress toward long-term objectives. Focus on initiatives such as
performance-based acquisition (PBA) and installation buyouts provides savings and frees
resources to be applied to those installations that present the most difficult technical and
regulatory challenges to achieving the IRP completion goals. Frequent reviews and technical
assistance are applied to these installations to ensure continued progress.
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FIGURE 1 — Projected Completions and Long-Term Liabilities
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IRP/MMRP Transition. One of the drivers for completion of the IRP is the need to fund the
MMRP. Environmental Restoration, Army (ER,A) funds are used to meet the requirements of
both the IRP and the MMRP. Currently, DOD has established the following objectives for the
MMRP: (1) completion of the inventory by Dec 03, (met); (2) completion of preliminary
assessments by FY07 (met); (3) completion of all Site Inspections (SI) by FY10 (met for baseline
of 158 installations identified by FY08 as needing an Sl); and (4) completion of RIP or RC for all
MMRP sites by 2020 (currently being reassessed with the completion of all Sls in FY10). Figure 2
shows the planned ramp-down of IRP funding as objectives are achieved and the planned ramp-
up of the MMRP to meet RIP/RC objectives. Based on the current projections, the MMRP
requirements are not ramping up as quickly as projected as a result of the refinement of the
requirements during the Sl phase. Approximately 3.3 million acres of former range areas were
investigated under the Sl effort. Of that acreage, approximately 938 thousand acres will require
ER,A funding for post-Sl investigation and/or response action. That 71% decrease in area of
concern has significantly reduced the costs originally projected for remedial investigations and
response actions. However, until Remedial Investigations are complete and firm priorities,
schedules, and response objectives are established, the out-year MMRP requirements will remain
in flux.

Figure 2 — IRP/MMRP Transition

$450
3400 x—/"\x\\
$350 \

——MMRP ——|RP

$300
(2]
S $250 \
- XN N\

$150 i
$100 — ﬁ/ \\’\ >
$50 X—x_”x/x___*// \'\

$O T T T T T
FY04 FYO5 FY06 FYO7 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

Fiscal Year

DERP Eligibility Expansion. The Deputy Under Secretary of Defense for Installations, and
Environment (DUSD (I&E)) issued Interim Policy for Defense Environmental Restoration Program
(DERP) Eligibility which removed the restriction for use of ER,A funds to address contaminant
releases that occurred after 1986. DUSD (l&E) directed the Services to develop an inventory of
all compliance-related cleanup sites that would be eligible for DERP funding by the end of FYQ9.
USAEC and OACSIM worked with the (Army Commands) ACOMs and installations to identify all
compliance-related cleanup (CC) sites that became eligible for ER,A funding with the change in
eligibility criteria and transferred those sites from the Army Environmental Database for
Compliance Cleanup (AEDB-CC) database to the AEDB-R database. While considered IRP
sites, the newly eligible sites are coded with a subprogram code of CR (Compliance Restoration)
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to distinguish the sites from (Installation Restoration) IR and (Munitions Response) MR sites in
the database in order to separately track metrics.

Program Management Approach. As discussed above, the USAEC actively manages the
execution of IRP and MMRP efforts to ensure sound planning and effective execution of the
program to meet the short-term and long-term objectives. In addition to the continual involvement
of the USAEC ERMs in the project teams, periodic progress reviews, and technical assistance
provided to the installations, the USAEC has implemented several initiatives to ensure continued
progress and cost-effectiveness.

Performance-Based Acquisition (PBA) - The USAEC is entering the eighth full year of
implementation of the PBA effort, following the pilot efforts conducted in FY03. To date,
133 PBAs have been awarded for a total value of approximately $1,046M covering 165
installations and approximately 1,938 sites. Resulting cost savings using the performance-
based approach over traditional contracting for environmental remediation services are
estimated at $737M compared to cost-to-complete estimates and $465M compared to
independent government cost estimates. The 32 PBAs awarded in FY10, the most since
initiation of the PBA initiative, were 58% below cost-to-complete estimates and 37% below
independent government cost estimates. In FY10, the Cleanup Program obligated 37%
($162M) of the $436.3M ER,A budget on new and existing PBAs, falling short of the 50%
goal. Contributing to the lower than projected amount was the cost avoidance/savings
realized as a result of competition.

Installation Action Plan Meetings - Initiated under FORSCOM, IAP Workshops
became a key component to the Active Sites IRP/MMRP planning efforts. The Workshops
promoted effective communication between the Army, regulatory agencies, and other
stakeholders on key issues such as program objectives, schedules, budgets, path forward,
and exit strategies. They also served a critical role in the collection of supporting
documentation needed to ensure the Army’s cleanup liability estimates are fully supported
and auditable. During FY10, USAEC continued implementing and integrated the
IAP/AEDB/cost-to-complete (CTC) development processes which provided more efficient
collection of data, improved consistency and completeness of cost and non-cost data, and
provided more assistance to the installations in meeting the requirements to provide
adequate supporting documentation for environmental liabilities reporting. In FY10,
USAEC began using this process as a forum for documenting contract plans needed to
execute the program defined in the IAP. The process includes onsite meetings, as
needed, to assist the installations in data collection and cost estimating. The process
builds on the implementation of the IAP Tool which generates the IAP from the AEDB
database to ensure consistency between the installation action plan and the database of
record. While USAEC no longer coordinates formal IAP workshops, USAEC
encourages installations to continue conducting them to ensure stakeholder
involvement in planning.

Remedial Action Operations/Long-Term Management Optimization - The Army
recognizes that many sites will require a long-term commitment of resources through
operations to meet cleanup goals and through long-term management and monitoring.
Optimization of remedial action-operation (RAQO) and long-term management (LTM) has
been the focus of technical assistance efforts, Groundwater Treatment Systems Reviews,
Five-Year Reviews, and PBAs over the past several years. Future initiatives will expand
the use of PBAs employing price incentives, regional contracting vehicles, and
assessment of cleanup actions for the incorporation of green/sustainable technologies to
reduce the Army’s carbon footprint. We plan to tap into the results of the ongoing

6



14 Nov 10
FINAL

Assistant Chief of Staff for Installation Management (ACSIM) Green & Sustainable

Remediation Study, which will evaluate potential green technologies/approaches for the
MMRP program. Also, Five-Year Reviews will be enhanced to provide more emphasis on
RAOQ/LTM optimization and ramp-down/exit strategy development.

Five-Year Review Improvement -
cost-effective review, in FY09 the USAEC began partnering with the Omaha District
HTRW Center of Expertise (CX) to conduct the majority of the Five-Year Reviews required
at Active and Excess installations. Based on a Lean Six Sigma analysis, the Five-Year
Review effort was overhauled to include more emphasis on optimization of remedies and
long-term management. This is the first in a number of actions aimed at synchronizing the
Five-Year Review effort with RAO/LTM optimization and to establish a follow-up
mechanism to ensure recommendations are implemented. In FY11, that partnership will
continue and will expand to include analysis of cleanup actions to determine potential for

inclusion of green technologies (e.g., renewable energy sources and less energy-

intensive, passive remedies) to reduce the Army’s carbon footprint.

In order to provide consistency, and independent and

Program Resources. The ER,A program continues to be fully funded, however, the funding level
was reduced starting in FY11 to reflect the ramp down of the IRP and lower than expected MMRP
requirements. The new program funding level varies between $330M and $370M over the POM.
The current projection of requirements versus budget is summarized in Table 1. The primary
reason is the declining requirements associated with ER,A eligible MMRP investigations and
cleanup. Approximately 3.3 million acres of former range areas have been investigated under the
Sl effort. Of that acreage, only approximately 938 thousand acres require post-Sl investigation
and/or response action. That 71% decrease in area of concern has significantly reduced the
costs projected for remedial investigation and potential response actions. However, until all RIs
are complete and firm priorities, schedules, and response objectives are established, the out-year
MMRP requirements will remain in flux. The increase in program management costs in FY11 is
due primarily to the investment in the development of the new Headquarters Army Environmental
System (HQAES) database.

Thru Current PMP

(SM) 2008 FY09 2010 2011 2012 2013 2014 2015 2016
Program 8278834 | 401837 | 436266 | 444581 | 348879 | 329873 | 371762 364960 | 343683
Total
Requirements 8278834 | 401837 | 436266 | 344581 | 348879 | 329873 | 371762 364960 | 343683
- Project
Requirements 343751 | 370546 | 259883 | 295675 | 277498 | 298106 296376 | 296619
- Program
Management 58086 65720 84698 53204 52375 73656 68584 47064

Table 1. ER,A Requirements versus Budget
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Acquisition Strategy

The Cleanup Program is executed by the installations with support from their Corps districts using
a variety of contract mechanisms and in-house expertise. Since FY03, the USAEC has
championed the use of PBA as a means to improve cost and schedule performance without
compromising the effectiveness of cleanup and protectiveness of human health and the
environment, building on successful PBA pilots at Fort Gordon and Fort Leavenworth. The PBAs
have been awarded on the ACSIM ID/IQ contract administered by the RDECOM Contracting
Center, Aberdeen Installation Contracting Division Environmental Team and through a number of
contract vehicles held by the Corps Districts. To date, 133 PBAs have been awarded for a total
value of approximately $1,046M covering 165 installations and approximately 1,938 sites.
Resulting cost savings using a performance-based approach over traditional contracting for
environmental remediation services are estimated at $737M compared to the cost-to-complete
estimates and $465M compared to the independent government cost estimates. In FY10, the
Cleanup Program obligated 37% ($162M) of the adjusted ER,A budget of $436.3M on new and
existing PBAs, falling short of the 50% goal However, contributing to the lower than projected
amount was the cost avoidance/savings realized. Contracts awarded using a performance-based
approach were 58% below cost-to-complete based estimates and 37% below independent
government cost estimates. The USAEC continued to expand the use of PBA through application
of the approach to MMRP Remedial Investigations. Table 2 below summarizes the successes of
the PBA initiative through FY10 and installations planned for PBA evaluation in FY11. Based on
projections of opportunities to employ PBA and the growing percentage of ER,A allocated to
MMRP, the goal for this initiative was established at 50% of the annual ER,A program budget in
the 14 May 2009 Army Environmental Program Priorities.
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Table 2 — PBA Successes/Plans
Year ‘08 ‘09 10 11
PBA Target % 50% 50% 60% 50%
Installations| APG - New O-Field APG APG APG - RAO Optimization
Blossom Point Blossom Point Alaska NGB MMRP APG - LTM Optimization
Fort Belvoir Camp Bullis Biak TS Anniston AD
Fort Buchanan Deseret Chem Depot Blue Grass AD Badger AAP
Fort Carson Fort Belvoir Camp Clark Forest Glen
Fort Huachuca Fort Benning Camp Murray Fort Belvoir
Fort Leonard Wood Fort Bliss Delta Range Fort Benning
Weldon Spring Fort Eustis (Ph Il) Dugw ay PG Fort Bliss
Charles Melvin Price Fort Meade Fort AP Hill Fort Buchanan
Fort Lew is Fort Greely Fort Belvoir Fort Carson
Hunter AAF/Stew art Fort Jackson Fort Benning Fort Drum
Joliet AAP Fort Lee Fort Bliss Fort Gordon
Radford AAPII Fort Leonard Wood Fort Bragg Fort Huachuca
RAO/LTM (Drunv Fort McClellan ARNG Fort Campbell Fort Knox
Dix/West Point) Fort Missoula ARNG Fort Drum Fort Lee
Ravenna AAPIl Fort Rucker Fort Eustis Fort Leonard Wood
White Sands MR Fort Sam Houston Fort Greely Fort Riley
Fort Shafter Fort Hunter Liggett Haw thorne AAP
Fort Stew art Fort Lew is Haw aii - USAG
McAlester AAP Fort Mssoula ARNG Holston AAP RAO/LTM Opt
Milan AAP Fort Polk Hunter AAF
Camp Williams Fort Richardson lowa AAP
Papago Mil Res Fort Sill Louisiana AAP
Pine Bluff Arsenal Fort Stew art MOTCO MMRP
Schofield Barracks Fort Wainw right MTA Camp Edw ards
Tooele Army Depot Fort William Henry Harrison NG Armories
Wheeler AAF Haw thorne AAP Pine Bluff Arsenal
Joliet AAP Ravenna AAP
Kimaman TS Red River AD
MOTCO River Road Training Site
NTC and Fort Irwin Rock Island Arsenal
Parks RFTA Tooele AD
Picatinny Arsenal TCAAP RAO/LTM Optimize
Pine Bluff Arsenal Volkstone
Radford AAP Volunteer AAP
Red River AD Yuma PG
Rock Island Arsenal
Sierra AD
Volunteer AAP
West Point
White Sands MR
Yuma PG
# Sites 144 241 626 TBD|
Contract Value $132M $164M $114M TBD|
Cost Savings
-vs CTC| $13.7M $247M $162M TBD|
- vs IGCH] $2.1M $229M $69M TBD|
Total PBA $239M $206M $162M TBD
Obligation
Total ER,A Budget $437.7M $405.6M $436.6M TBD
(Adjusted budget) (Adjusted budget)
PBA Actual % 54% 51% 375 TBD|
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Reporting Mechanisms

The AEDB-R is the database of record for the Army’s Active IRP and MMRP. The AEDB-R
contains site level detail by phase of cleanup (studies, design, construction, operations and long-
term management) for contaminated sites being addressed by the Army. In addition, the
database contains cost, relative risk, and other information for each site. The AEDB-R is
managed by USAEC, is updated semi-annually by the installations, and is used for upward
reporting to the Knowledge-Based Corporate Reporting System (KBCRS), the restoration
management information system used by OSD to support development of the Defense
Environmental Programs Annual Report to Congress. The AEDB-R is also used by the Army to
support cleanup program planning, implementation, and reporting for semiannual management
reviews, and to prepare responses to program inquiries and other data calls.

The AEDB-R, in conjunction with the IAP, provides the basis for managing program progress.
Within the IRP (both original IR and newly eligible CR sites) and MMRP, the key measurement
indicators of program progress are site completion (either RIP or RC). In addition, for the IR
program, installation completion (i.e., all sites on the installation have achieved RIP or RC) is a
key measurement indicator. Site RIP/RCs for FY11, are projected directly from the AEDB-R Fall
10 data call. As discussed in Target 2.1, 106 IRP sites are planned for RIP/RC in FY11. In FY10,
the Army achieved 41 site RIP/RCs out of the planned 105 sites for a completion rate of 39%.
The major contributor to the low execution was an ongoing dispute with USEPA Region Il over the
applicability of New Jersey Soil Standards which delayed the RIP/RC of 25 sites. Appendix D
provides a list of the FY11 IRP sites with projected completion dates. Installation completion
dates are derived from the AEDB-R data as the final site RIP/RC for the installations. Appendix E
provides a list of installations projecting final IRP RIP/RC in FY11 and those projected beyond
FY11, based on the Fall 10 data call. Five installations were projected for final RIP/RC in FY10,
however, due to various factors, including regulatory delay and disputes, only one installation
achieved that goal. Sixty CR site RIP/RCs are projected for FY11 (Appendix G) and 38 MMRP
site RIP/RCs are projected (Appendix I). In FY10, a total of 71 CR sites and 138 MR sites
achieved RIP/RC compared to a plan of 50 and 143, respectively. A third indicator of program
progress is achievement of phase completions. IRP phase completions in FY11 are projected to
be 270 (Appendix F); CR phase completions are projected to be 187 (Appendix H); and MMRP
phase projections for FY11 are projected to be 88 (Appendix K). In FY10, the Army completed
134 IRP phase completions, or 48% of the 279 planned phase completions, which indicates
potential future site and installation RIP/RC impacts as schedules extend to the out-years. MMRP
phase completions fared better with 182 phases completed, including 14 unplanned phases
(111%). Likewise, 145 phases were completed on CR sites against a plan of 125 (116%). The
key measure of interim progress for the MMRP, the completion of the Site Inspection (Sl) phase
at the 158 baseline installations by the end of FY10, was exceeded. Site Inspections were
completed for the original inventory and for an additional 165 sites that were discovered during
the Sl effort. A total of 819 sites were evaluated under Sls by the end of FY10 compared to a
baseline inventory of 654 sites. With the completion of the SI effort, the preliminary goal of FY20
for all MMRP sites to achieve RIP/RC will be re-evaluated and a new goal will be established if
necessary.

The USAEC aggressively manages the Active Installation Cleanup Program through continual
participation of assigned USAEC ERMs on the installation project teams, internal management
reviews (see below), and through direct assistance to the installations to resolve issues and to
help implement centrally managed initiatives such as PBA and preparation of IAPs. During FY11,
Program Reviews will be conducted at all installations that have not yet achieved final IRP
RIP/RC in order to evaluate the soundness of technical, programmatic, and contractual planning

10
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to achieve final RIP/RC by FY14 and to identify issues that must be resolved in order to support
site completion.

The Defense Finance and Accounting System (DFAS) serves as the record of both obligations
and disbursements over the life of the ER,A funds. Quarterly reports are generated and
reconciled against internal accounting records to ensure obligations are timely and accurately
recorded. To minimize the lag time between funds issuance and recording of obligations in
DFAS, USAEC requires installations or their executors to provide proof of negotiated amounts on
all contract-funding requests. Quarterly disbursement reports are also scrutinized to ensure that
obligated funds are disbursed in accordance with prescribed expenditure rates to ensure past
requirements do not become future bills. The USAEC reviews all funds requests submitted by the
installations to determine whether they can be paid with prior year funds (e.g., cost growths, cost
adjustments, cost overruns) to ensure that available prior year funds are obligated and disbursed
to the fullest extent possible. Quarterly obligation and annual disbursement targets are
summarized in Target 5.1. A summary of the past 5 years of obligations and disbursements is
provided in Table 3. Program delays resulting from various factors (e.g., regulatory review,
dispute resolution, contractor performance, technical complexity) required de-obligation of
unliquidated contract funds and rescoping of contracts during FY10.

Available
Total Unobligated
Budget | Obligations ULOs Balance Outlays DoD
FY ($M) ($M) ($M) (SM) (SM) Outlay% | Guideline %
2010 436 432 266 4 66 15% 22%
2009 402 395 199 7 197 50% 67%
2008 438 433 73 5 361 83% 89%
2007 403 397 53 6 344 87% 95%
2006 395 389 32 6 356 92% 98%
2005 401 387 0 14 387 100% 100%

Table 3. ER,A Obligations and Expenditures
Management Review

The OSD has established semi-annual ESOH management reviews where the Army is required
to provide information as of the end of the fiscal year and in mid-year to report progress in
meeting objectives and targets. DUSD(I&E) is typically the senior reviewer. The OACSIM and
DASA(ESOH) perform management reviews of each program area semi-annually. The
October/November review typically reviews prior year execution and accomplishment of targets
and success indicators. The mid-year review in April/May is typically a brief assessment of
execution to date and a forward look to future requirements and resource issues.

As the Army prepares to brief DUSD(I&E), cleanup progress is briefed through OACSIM to the
DASA(ESOH). Program specific issues are addressed in the review, as well as Army-specific
objectives and targets addressed in the Army environmental cleanup strategic plan. Outcomes
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from the management review are considered and necessary adjustments are made for continual
improvement of the environmental cleanup strategy, the environmental cleanup strategic plan,
and the annual Active Sites Environmental Restoration PMP.

The USAEC Cleanup and Munitions Response Division (CMRD) is structured to provide oversight
at the installation level. USAEC ERMs are assigned to multiple installations to participate on the
cleanup project teams to provide guidance and oversight to the cleanup programs. With the
BRAC relocation to Fort Sam Houston, CMRD restructured in order to prepare for the ramp down
of the Cleanup Program and to better align with the USEPA regions. Two CMRD Branches are
organized in an East/West division of responsibility. The East Oversight Branch manages
cleanup in USEPA Regions 1 through 4 and the West Oversight Branch manages cleanup in
USEPA Regions 5 through 10. This structure was established to provide consistency and
continuity of actions within the various USEPA regions. In addition a Memorandum of Agreement
was established between USAEC and the National Guard Bureau Environmental Division to
provide for NGB execution of ER,A-funded efforts on NGB installations under the oversight of
USAEC. CMRD proactively manages the Active IRP and MMRP through periodic and systematic
review of installation progress against measurement indicators, as discussed above. As the
foundation for progress toward site and installation completion, the USAEC ERM and installation
project team regularly review progress toward projected phase completions. CMRD continually
stresses the importance of progress toward site and installation RIP/RCs with installations and
actively works with the installations to resolve issues that may potentially delay completion and to
identify sites and installations for possible acceleration.

Internal USAEC management reviews include monthly contract reviews with the branches and
NGB Environmental Office to assess progress on current year execution, quarterly reviews of
program progress with the branches and NGB Environmental Office, and quarterly Performance
Management Reviews with OACSIM (Installation Services - Environment) ISE and DASA(ESOH)
representatives. USAEC routinely invites the OACSIM technical representative for the Active
Cleanup Program and Army Command representatives to the quarterly division reviews to further
enhance coordination and alert the Army leadership on any major Army-wide issues. All of these
reviews focus on the key measurement indicators of site and installation RIP/RC as well as on
specific program initiatives such as performance-based acquisition. The USAEC also prepares
and submits quarterly summaries of program progress to OACSIM and the Army Commands
covering the key program metrics (i.e., site and installation RIP/RC, phase completions, and
performance-based acquisition).

In FY11, the USAEC will conduct special Program Reviews at each of the installations that have
not yet achieved final RIP/RC for IRP sites as listed in Appendix E. These reviews will focus on
the program, technical, and contractual planning in place to ensure the FY14 goal will be met.
The intent of the reviews is to identify any issues (programmatic, technical, contractual, or
regulatory) that may delay final RIP/RC so assistance can be provided for issue resolution. The
Program Reviews will be conducted in conjunction with the AEDB-R and IAP update process to
ensure the formal plans accurately reflect the status of the installations’ cleanup programs.
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Army Environmental Cleanup Strategy (AECS) and Army
Environmental Cleanup Strategic Plan (AECSP)

The AECS identifies the vision for Army environmental cleanup as: The Army will be a national
leader in cleaning up contaminated land to protect human health and the environment as an
integral part of its mission. The Strategy provides a roadmap to guide the Army in attaining its
environmental cleanup vision, and identifies nine overarching objectives for the cleanup program.
The Strategy also identifies seven program areas, one of which is Active Installation Cleanup
Program and their mission. The mission for Army active installation cleanup is to perform
appropriate, cost-effective cleanup so that the property is safe for installation use and to protect
human health and the environment.

The AECSP identifies a framework for implementing the Strategy by identifying specific
objectives, targets, success indicators, reporting mechanisms, and management review
processes for each of the nine objectives in the Strategy, and for each of the seven program
areas. The ACSIM issued an updated AECSP in March 2009 for FY2010 through 2011, which
provides objectives and performance measures for each of the Army Environmental Programs.
This Program Management Plan identifies the responsibilities, deliverables, and timeframes for
implementing the Army Environmental Cleanup Strategy and Strategic Plan for the IRP and
MMRP and provides:

e A detailed description for the actions that will be taken to implement a task or
program;

o The resources that are responsible for the implementation of that action; and

o The expected time frame for the implementation of each action.

Presented below is the USAEC’s Program Management Plan for the IRP and MMRP and support
to other cleanup programs (Appendices A through C). Appendices D-J reflect reporting
requirements. Appendix K contains the FY10 ER,A Active Sites Work Plan and Appendix L
provides the Out-year Planning Forecast. An acronym key is found in Appendix M.

Conclusion

The Active Sites Environmental Restoration Program continues to progress toward completion of
the IRP sites in accordance with the FMR goals, although regulatory issues related to
groundwater restoration, land use controls, and document reviews threaten to extend cleanup
schedules beyond FY14. Through the PBA initiative and active management and oversight, the
Army is reducing the projected costs for reaching cleanup goals and is locking in the schedules to
reach RIP/RC. Cost-to-complete reductions, including reductions in project costs over the POM
years, is allowing re-allocation of ER,A funds to sites originally budgeted later in the program and
to newly eligible cleanup sites. In addition, the OSD goal of completing all baseline MMRP Sls by
the end of FY10 was met and the Army is ahead of schedule on initiating the RI phase of
investigation. Application of PBA to the MMRP SI efforts, and lessons learned from the initial Si
contracts have positioned the Army to efficiently conduct the MMRP RI/FS efforts.

While achieving the FMR goals of IRP site completion by FY14 is a major goal of the IRP, the
overall ER,A program will continue well beyond FY 14 meeting remedial action operations and
long-term management requirements and addressing munitions responses at closed ranges
under the MMRP. As the Army shifts focus to MMRP execution, the focus of the IRP will shift to
reducing the long term IRP operations and management costs and to completing cleanup actions
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at Compliance-Related sites. RAO and LTM of the IRP sites following final site RIP/RC have an
associated cost-to-complete currently estimated at over $1.1B. Optimization efforts for both the
RAO and LTM are now being integrated into the various IRP management and technical reviews
to ensure cost-effective LTM. In addition, the Army’s RAO/LTM Optimization effort will explore
the potential for incorporating green technologies (both less energy-intensive remedies and
renewable energy sources) into ongoing remedial action operations.
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PROGRAM MANAGEMENT PLAN

Objective 1. Ensure prompt action to address imminent and substantial threats to
human health, safety, and the environment.

Target
1.1 Protect workers, the public, and the environment as hazards are identified.

Success Indicators

1.1.1. Appropriate notification(s) made to command, regulators and public in
accordance with established plans; conduct required Five-Year Reviews;
implement interim actions as needed.

FY11 Actions

o Prioritize cleanup actions in support of construction on IRP and MMRP sites.

o Follow the guidelines for the DA cleanup strategy and implement the DA cleanup
strategic plan.

e Ensure all actions are protective of human health and environment.

e Ensure all appropriate actions are reviewed by USAPHC (formerly CHPPM).
Program for USAPHC to conduct public health assessments and consultations
as needed.

FY12 and Beyond Actions
o Ensure all actions are protective of human health and environment.
o Ensure all appropriate actions are reviewed by USAPHC.
e Program for USAPHC to conduct public health assessments and consultations
as needed.

Objective 2. Conduct appropriate, cost effective efforts to identify, evaluate, and conduct
response actions to address contamination resulting from past DOD activities. Maintain
relevant cleanup information in a permanent document repository.

Target
2.1 Ensure management activities are in place and meet annual planned activities for IRP,

as quickly as resources allow, to achieve RIP or RC at all 10,482 (Currently 10,534) Active IRP
sites by FY2014.

Success Indicators

2.1.1 Achieve RIP/RC at 98 percent or 10,310 Active IRP sites by the end of FY2011:
- 90% or greater = GREEN
- 80-89% = AMBER
- <80% =RED

Actions

FY10 Status: Achieved RIP/RC at 41 sites and 1 installation (Pine Bluff Arsenal)
bringing total number of IRP sites at RIP/RC to 10,102 and total number of IRP
installations at RIP/RC to 1,036. Current IRP site count is 10,534 and IRP installation
count is 1,084 (including the transfer of Fort Richardson, Fort Dix, Fort Eustis, Fort Sam
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Houston, and Camp Bullis to the Air Force, transfer of Fort Story to the Navy, and
transfer of McChord AFB and Pope AFB to the Army on 1 Oct 10).

FY11 Actions

e During the Fall 10 AEDB-R review, require USAEC Restoration Managers to validate
FY11 phase projections.

¢ Conduct Program Reviews for each of the installations with IRP sites that have not
yet reached RIP/RC to identify issues that may delay completion.

o Work with the installations to proactively address issues that threaten to delay phase

completions (270 projected for FY11).

List projections in individual performance standards and hold managers accountable.

Conduct quarterly program reviews to monitor installation progress.

Review data for opportunities to accelerate RIP/RC.

Coordinate FY11 projections with IMCOM HQ, IMCOM Regions, and Army

commands to ensure projections are contained within total army performance

evaluation system (TAPES) objectives of installation RPMs.

o Coordinate FY11 projections with USACE supporting Districts to ensure executing
project managers are held accountable for accomplishment.

e Conduct CTC/AEDB-R development process to provide real-time data entry to
improve reporting accuracy and consistency.

o Apply performance-based contracting to drive completions.

o Achieve 106 site RIP/RCs at IRP sites which equates to a cumulative site RIP/RC of
10,208 at the end of FY11.

o Achieve 7 IRP installation RIP/RCs which equates to a cumulative IRP installation
RIP/RC of 1,043 at the end of FY11.

FY12 and Beyond Actions
e Continuation of FY11 actions.

Target
2.2 Ensure management activities are in place and meet annual planned activities for

MMRP as quickly as resources allow, to achieve RIP or RC at all 769 Active MMRP sites by
FY20 (Currently 1,404 total MRS, 126 of which were RC at the PA, leaving 1,278 requiring post
PA efforts).

Success Indicators
2.2.1 Achieve Sl completion at 100 percent of all 769 MMRP sites requiring an Sl by
the end of FY10 (EXCEEDED - Sls completed for 819 sites):
- 100% = GREEN
- <100=RED
2.2.2 Achieve RIP/RC at 56 percent or 429 Active MMRP sites by the end of FY11
(NOTE: The original baseline of 769 sites that this indicator was built on has increased
to 1,278 sites).
- 90% or greater = GREEN
- 80-89% = AMBER
- <80% =RED
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Actions

FY10 Status: 100% (158) of baseline MMRP Sis were completed covering the 769
original Munition Response Sites (MRS). In addition, Sls were conducted on an
additional 165 MRSs discovered subsequent to the MMRP inventory. RIP/RC achieved
at 138 MR sites and 30 MR installations in FY10.

FY11 Actions

o Focus PBA efforts on completing Rl phase.

e Submit Draft Risk-Management Response Policy for MMRP to ESOH by Dec 10.

¢ Finalize Risk-Management Response Policy for MMRP by Mar 11.

o Develop RI expectation guidance for PBA contracts (e.g., characterization to support
land use controls (LUCs)) by Jan 11.

o Complete and upload the MMRP Risk-Management Response scenarios to the
USAEC web site by Sep 11.

¢ Monitor RI progress; identify areas to be targeted for rapid response (e.g.,
construction or land reuse support).

o Review program data for opportunities to accelerate RIP/RC.
Proactively work to resolve issues that impede progress.

e Increase use of performance based contracting, where appropriate, to ensure
RIP/RC.

e Fund and execute 75% (33 of 44) of MMRP Interim LUC Non Time Critical Removal

Action (NTCRA) Contract Line Item Numbers (CLINS).

Complete 88 phases by Sep 11.

Achieve RIP/RC at 38 sites by Sep 11.

Conduct Sls on any new MMRP sites within 24 months of discovery.

Assess the need to extend the FY20 RIP/RC goal based on results of Sl efforts.

FY12 and Beyond Actions

¢ Fund and execute remaining 25% (11) of MMRP Interim LUC NTCRA CLINs.

e Increase use of performance based contracting, where appropriate, to ensure
RIP/RC.

e Complete Sls at the Non-DOD Owned Non-Operational Defense Sites (NDNODS)
sites entered in FY10.

e Conduct Sls on any new MMRP sites within 24 months of discovery.

Target
2.3 For all DERRP sites identified after FY09 (Compliance Related (CR) sites), ensure

management activities are in place and meet annual planned activities as quickly as resources
allow to achieve RIP or RC within seven (7) years of site identification.

Success Indicators

2.3.1 Complete inventory of all newly eligible DERP sites by the end of FY10 (MET).
- 90% or greater = GREEN
- 80-89% = AMBER

- <80% =RED
2.3.2 Achieve S| completion at 45 percent of all newly eligible DERP sites by the end
of FY11.

2.3.3 Percentage of new sites achieving RIP/RC, as identified in the annual work plan:
- 90% or greater = GREEN
- 80-89% = AMBER
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- <80% =RED

Actions
FY10 Status: Achieved RIP/RC at 71 CR sites in FY10.

FY11 Actions

Evaluate newly discovered sites on an ongoing basis to determine eligibility; prioritize
S| completions.

Review progress quarterly to determine if sites are on track.

Review data for opportunities to accelerate RIP/RC.

Apply performance based contracting to drive completion.

Proactively work to resolve issues that impede progress.

Complete 187 phases at CR sites by Sep 11.

Achieve site RIP/RC at 60 CR sites by Sep 11.

FY12 and Beyond Actions

Continue use of performance based contracting, where appropriate, to drive RIP/RC.

(Note Target 2.4 is blank in the Army Environmental Strategic Plan (March 2009))

Target

2.5 Meet annual planned cleanup phases as projected in the annual Program Management
Plan (PMP), which is based on information from the AEDB-R.

Success Indicators

2.5.1 Achieve actual versus planned annual activities as stated in the PMP.

- 90% or greater = GREEN
- 80-90% = AMBER
- <80% =RED

Actions

FY11 Actions

During the Fall 10 AEDB-R review, require USAEC Restoration Managers to validate
FY11 phase projections.

Conduct Program Reviews for each of the installations with IRP sites that have not
yet reached RIP/RC to identify issues that may delay completion.

Work with the installations to proactively address issues that threaten to delay phase
completions (270 IRP, 88 MMRP, and 187 CR phases projected for FY11).

List projections in individual performance standards and hold managers accountable.
Conduct quarterly program reviews to monitor installation progress.

Review data for opportunities to accelerate RIP/RC.

Coordinate FY11 projections with IMCOM HQ, IMCOM Regions, and Army
commands to ensure projections are contained within TAPES objectives of
installation RPMs

Implement streamlined CTC/AEDB-R development process to provide real-time data
entry to improve reporting accuracy and consistency.

Apply performance based contracting to drive completions.
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FY12 and Beyond Actions
e Continuation of FY11 actions

Target

2.6 Populate and maintain a permanent document repository for cleanup information,
regardless of funding source, so that cleanup information can be retrieved at any date in the
future.

Success Indicators

2.6.1 Comprehensive, up-to-date, permanent document repository that reflects all
environmental cleanups at an active installation; documentation completed and
updated annually.
- 90% of installations or greater = GREEN
- 80% to 89% of installations = AMBER
- Less than 80% of installations = RED

Actions
FY10 Status: Documents uploaded for 141 total installations.

FY11 Actions

e All available documents uploaded for 203 total installations by end of FY11.

e USAEC ERMs will identify data gaps in installation cleanup records; notify
installations and their Program Managers.

o Provide Quality Assurance/Quality Control for uploaded documents within 30 days of
receipt of uploaded documents.

FY12 and Beyond Actions

¢ All available documents uploaded for 100% of installations, to include all CR cleanup
sites brought into the program through DERP eligibility expansion.

Objective 3

Comply with statutes, regulations, Executive Orders, and other external requirements governing
cleanup.

Target
3.1 Meet annual planned Five-Year Reviews as outlined in the annual PMP.

Success Indicators

3.1.1 Achieve actual versus planned Five-Year Reviews, as stated in the PMP:
- 90% or greater = GREEN
- 80% to 90% = AMBER
- Less than 80% = RED

Actions
FY11 Actions
o Execute required FY11 Five-Year Reviews (15)

o Update comprehensive matrix of required (CERCLA) and discretionary (RCRA) Five-
Year Reviews by Nov 11.
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Target

Verify data in the Five-Year Review matrix with installations - Dec 11.

The USAEC ERM or NGB Environmental Division, as appropriate, will work with the
installation to coordinate Five-Year review support and review/comment on draft
Five-Year Review reports.

Update Annual Five-Year Review for FY11 and out-years - Nov 11.

Notify installations and the USACE Omaha CX of all Five-Year Review requirements
that are overdue or due in the next 12-month period by Apr 11.

Document, plan, and track follow-on actions resulting from the Five-Year Reviews.
Schedule FY12 Five-Year Reviews by Jun 11.

FY12 and Beyond Actions

Establish Annual Five-Year Review needs for subsequent fiscal year by Mar of each
year.

Notify installations and the USACE Omaha CX of all Five-Year Review requirements
that are overdue or due in the next 12-month period by Apr.

Document, plan, and track follow-on actions resulting from the Five-Year Reviews.
Schedule next fiscal year Five-Year Reviews by Jun of each year.

The USAEC ERMs will review/comment on draft Five-Year Review reports.

3.2 Comply with enforceable cleanup schedules in Federal Facility Agreements (FFAs) and
RCRA Orders and Agreements.

Target

Actions
FY11 Actions

Expedite reviews of primary documents under FFAs and RCRA Orders and
Agreements.

Notify management of any issues that require higher level resolution to avoid
penalties.

Place priority on newly ER,A-eligible CR Cleanup sites that are driven by enforceable
RCRA Cooperative Agreement (CA) schedules.

FY12 and Beyond Actions

Continue FY11 process on an annual basis.

3.3 Identify potential program impacts, including funding requirements and delays to meeting
established goals, where chemicals of emerging concern are indicated, such as
perchlorate, for inclusion in the Army Planning, Programming, Budgeting and Execution
System (PPBES) process

Actions
FY11 Actions

Support Materials of Emerging Regulatory Interest Team (MERIT) through funding of
USAPHC execution of chemical Watch List.

Support development of toxicological data for military-unique compounds.

FY12 and Beyond Actions

Continuation of FY11 actions.
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Objective 4
Ensure that Army regulations, policies, and guidance are developed within the framework of the
AECS.

Target
4.1 Update the Army DERP Active Installations Environmental Restoration Program

Management Guidance and related implementation guidance within 180 days of changes to
DOD DERP Management Manual

Success Indicators
4.1.1 Army DERP Guidance and implementing procedures in place within 180 days of
DOD DERP Management Guidance finalization.

With 180 days = GREEN

180 - 365 days = AMBER

> 365 days = RED

Actions

FY11 Actions

o Support ISE development of Army DERP Active Installations Environmental
Restoration Program Management Guidance within 180 days of DERP Manual
finalization.

e Develop implementing procedures required to address changes to the Army DERP
guidance.

FY12 and Beyond Actions
o Continue FY10 actions as required.

Objective 5
Plan, program, budget and execute cleanup in accordance with DOD and Army directives and
guidance using validated, auditable, and documented site-level data.

Target
5.1 Execute annual DERP ER,A appropriation for the active installation restoration program

to meet DOD obligation and expense objectives.

Success Indicators
5.1.1 Obligation targets by quarter are 28%, 55%, 80%, and 100%, as recorded in
DFAS.
- 90% or greater = GREEN
- 80-90% = AMBER
- <80% =RED

5.1.2 Expense targets over six years are 22%, 67%, 89%, 95%, 98% and 100%, as
recorded in DFAS.
- 90% or greater = GREEN
- 80-90% = AMBER
- <80% =RED
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Actions

FY11 Actions

e Maintain Contract/Obligation Plan and conduct monthly reviews.

o Request Resource Management report on current year expenses quarterly.

e Quarterly evaluate expenditures (outlays) for all FYs.

¢ Identify executors with consistently low expenditure rates and high de-obligation
rates; take corrective actions as necessary.

FY12 and Beyond Actions

o Define requirements to enhance reporting systems to allow electronic tracking of
obligations and expenditures over a five-year period on a site-level basis and
implement reporting system enhancements.

Target
5.2 Achieve and maintain Chief Financial Officer's Act (CFO)/Federal Financial Management

Improvement Act (FFMIA) compliance for reporting environmental liabilities (EL) by
asserting readiness for an audit for DERP cleanup.

Success Indicators

5.2.1 All required elements in CFO Strategic Plan on track.
- 90% or greater = GREEN
- 80-90% = AMBER
- <80% =RED

5.2.2 Site-level data in FFMIA compliant database of record (AEDB-R) annually
passes QA reviews:
100% = GREEN
75-99% = AMBER
<75% = RED

Actions

FY10 Status: Passed AAA review of supporting documentation; documented in draft
AAA report entitled “Examination of Supporting Documentation of Select Army
Environmental Liabilities”, dated 20 Aug 09.

FY11 Actions

¢ Implement sustainable business process to report Active Installations — IRP, MMRP
and Building Demolition and Debris Removal (BD/DR)

¢ Implement internal control program to ensure accurate site-level liability data for
Active Installations - IRP, MMRP and BD/DR

¢ Accrue environmental liabilities for Non-BRAC — Environmental Corrective Action
(ECA)

¢ Reconcile environmental restoration sites with identified liabilities to the Real
Property Inventory (RPI) - IRP, MMRP, BD/DR, Non-BRAC - ECA

¢ Obtain an update on the status of the Geographic Information System (GIS) pilot
study from OUSD - IRP, MMRP, BD/DR, Non-BRAC - ECA

o Review details, procedures and findings which result from the GIS pilot study to
develop an implementation plan to conduct reconciliation between EL sites and real
property records - IRP, MMRP, BD/DR, Non-BRAC - ECA

¢ Implement EL/RP reconciliation process and protocol based on the outcome of the
OUSD GIS pilot study - IRP, MMRP, BD/DR, Non-BRAC - ECA
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¢ Verify that updated Real Property Unit Identification (RPUID) values have been
captured in AEDB - IRP, MMRP, BD/DR, Non-BRAC - ECA

o Reconcile environmental restoration sites with Real Property Inventory, once RP
inventory values are received from RP contacts - IRP, MMRP, BD/DR, Non-BRAC -
ECA

¢ Reconcile the RPUID number for each site with their associated EL record - IRP,
MMRP, BD/DR, Non-BRAC - ECA

e Provide Audit Readiness Validation Plan (Environmental Liabilities and Disposal
Liabilities)

¢ Provide Audit Readiness Validation Plan (Environmental Liabilities and Disposal
Liabilities) to audit community for review

FY12 and Beyond Actions
¢ Maintain compliant environmental liabilities process and controls.

Target
5.3 Submit input to financial statement Note 14 (disclosures and reasons for fluctuations and
abnormalities) quarterly by 5™ of month following end of quarter.

Success Indicators

5.3.1 Required report submitted:
- Ontime = GREEN
- Within 5 days of target date = AMBER
- Late by more than 5 days = RED

Actions

FY11 Actions

o Work with Resource Management to report liabilities on rolling 12 month basis.
e Work with FHRD to insure accurate information is provided in the report.

FY12 and Beyond Actions
e Continue FY11 actions on annual basis.

Objective 6
Develop cleanup partnerships with appropriate federal, Tribal, state, local, territorial, or
host-nation authorities.

Target
6.1 Involve regulatory stakeholders in annual IAP development and revision process and

incorporate Joint Execution Plan development into the IAP process.

Actions

FY11 Actions

o Develop and distribute the IAP development schedule No Later Than (NLT) 31 Oct
09.

e Ensure IAP development schedule is updated and accessible to allow the
installations time to coordinate with the regulatory stakeholders. While USAEC no
longer coordinates formal IAP workshops, USAEC encourages installations to
continue conducting them to ensure stakeholder involvement in planning.
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¢ Discuss the need for regulatory stakeholder involvement during IAP training.
o Post public IAPs within one week of document finalization.

FY12 and Beyond Actions
e Develop and distribute the IAP development schedule NLT 31 Oct of each FY.

o Ensure IAP development schedule is updated and accessible to allow the
installations time to coordinate with the regulatory stakeholders.

Target

6.2 Ensure installations are fulfilling their lead agent responsibilities under CERCLA 104 for
notification and coordination of studies and response actions with Natural Resource
Trustees.

Actions
FY11 Actions

e USAEC ERMs or NGB Environmental Division, as appropriate, query installations for
records of Natural Resource Trustee Notifications and NRT responses - Mar 11.
o Work with installations to complete required notifications by Sep 11.

FY12 and Beyond Actions

e Continue to monitor natural resource trustee notification and coordination by
installations.

Objective 7

Promote and support public stakeholder participation in the cleanup process, as
appropriate, and make site-level cleanup information available to the public.

Target
7.1 Survey community for interest in establishing a RAB every two years.

Success Indicators
7.1.1 Interest determined as scheduled.

Actions
FY11 Actions

o Ensure installations without a RAB are determining interest every two years
(Reported through IAP).

FY12 and Beyond Actions
e Ensure installations seek public interest in forming RABs.

Target
7.2 Involve public stakeholders in annual IAP development/revision.

Success Indicators
7.2.1 Public stakeholders participate in IAP development.

Actions
FY11 Actions
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e Develop and distribute the IAP development schedule NLT 31 Oct 10.

o Ensure IAP development schedule is updated and accessible to allow the
installations time to coordinate with the regulatory stakeholders. While USAEC no
longer coordinates formal IAP workshops, USAEC encourages installations to
continue conducting them to ensure stakeholder involvement in planning.

o Discuss the need for public stakeholder involvement during IAP training.

Post public IAPs within one week of document finalization.

FY12 and Beyond Actions

o Develop and distribute the IAP development schedule NLT 31 Oct.

o Ensure IAP development schedule is updated and accessible to allow the
installations time to coordinate with the regulatory stakeholders.

Target
7.3 As required by CERCLA, the National Contingency Plan (NCP), and the DERP

Management Guidance, maintain an information repository so that CERCLA cleanup
information is available to the public.

Success Indicators

7.3.1 An Administrative Record at a single location on the installation and an information
repository (i.e., Administrative Record file plus any other background information)
available to the public at a location at or near the installation.

Actions

FY11 Actions

o USAEC ERMs conduct annual inspections of installation Administrative Records and
Information Repositories with Installation RPMs.

FY12 and Beyond Actions
e USAEC ERMs conduct annual inspections of installation Administrative Records and
Information Repositories with Installation RPMs.

Objective 8
Support the development and use of cost-effective cleanup approaches and technologies to
improve program efficiency.

Target
8.1 Implement PBA for ER,A (IR, CR, MR) annually to the maximum extent practicable.

Success Indicators

8.1.1 Percentage of overall program budget obligated on PBA contracts annually.
- 50% or more = GREEN
- 40%-49% = AMBER
- <40% =RED

Actions

FY10 Status: Awarded 37% of ER,A on PBA; however, contributing to the lower than
projected amount was the cost avoidance/savings realized. Contracts awarded using a
performance-based approach were 58% below cost-to-complete based estimates and 37%
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below independent government cost estimates. A total of 32 new PBA contracts were awarded
in FY10; the highest number since the PBA effort was initiated.

FY11 Actions

o Screen 100% of installations for PBA application by 01 Oct 10.

o Establish FY11 PBA installation list by 1 Oct 10.

e Fund PBA prior year awards (CLINs) (Total value = $9M).

e Award $163.3M on new PBA contracts (50% of $344.6M or $172.3M minus $9M on

existing PBAs).

Continue outreach to: vendor community, stakeholders, and installations.

Update and expand guidance and training and disseminate on an Army-wide basis.

¢ Develop and maintain matrix of contractor performance against performance
objectives to track success of PBA initiative.

e Award new PBA Multiple Award Task Order Contract — 30 Jun 11

FY12 and Beyond Actions
¢ Continue annual planning and contracting actions.

Target
8.2 Streamline program management to maximize the amount of funding going to actual

remediation at the restoration sites.

Success Indicators

8.2.1 Program management costs (including Agency for Toxic Substances and
Disease Registry, RAB, Technical Assistance for Public Participation, and
Defense and State Memorandum of Agreement costs) do not exceed 11 percent
of the total ER,A program:
- 11% or less = GREEN
- 11.1% - 12% = AMBER
- >12% =RED

Actions
FY10 Status: Per direction from ACSIM ISE, this metric has been deleted.

Target
8.3 Streamline project execution to maximize the amount of funding going to actual

remediation at the restoration sites.

Success Indicators
8.3.1 Project Management costs do not exceed eight percent of the total ER,A
program:
- 8% orless = GREEN
- 8.1%-8.5% = AMBER
- >8.5%=RED

Actions
FY10 Status: Project management costs totaled 6.4% in FY10 ($28M)

FY11 Actions
o Negotiate appropriate level of technical oversight of contracted efforts.
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e Track project management costs.
o Expand use of regional RAO/LTM.

FY12 and Beyond Actions
¢ Continue investigating use of regional approaches.

Target
8.4 Review overall environmental cleanup acquisition strategy for all IRP/MMRP installations
with AEDB-R sites annually.

Success Indicators

8.4.1 Complete validation of 100 percent new sites and sites that change phase:
- 90% or greater = GREEN
- 80-89% = AMBER
- <80% =RED

Actions

FY11 Actions
¢ Review acquisition strategy as part of the IAP updates.
e Screen 100% of installations for PBA application by 01 Oct 10.

FY12 and Beyond Actions
e Continue FY11 actions.

Target
8.5 Evaluate and implement, as appropriate, innovative and/or more efficient or effective

technologies, business strategies, commercial practices, and incentives in coordination
with installation environmental personnel and Army Commands to meet environmental
requirement.

Actions
FY11  Actions

e Conduct optimization studies of operating cleanup systems in conjunction with
scheduled Five-Year Reviews utilizing the Corps of Engineers CX.
Incorporate system modifications, as appropriate.
Submit Draft Risk-Management Response Policy for MMRP to ESOH by Dec 10.
Finalize Risk-Management Response Policy for MMRP by Mar 11.
Gain regulatory acceptance of Risk Management Approach by Sep 11.
Develop RI expectation guidance for PBA contracts (e.g., characterization to support
LUCs) by Jan 11.

FY12 and Beyond Actions
e Continuation of RAO optimization efforts.
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Target
8.6 Consider green remediation approaches to existing and future remedies.

Actions

FY11 Actions

e Monitor USEPA guidance on green remediation.

¢ Incorporate green remediation selection criteria into Feasibility Studies as
appropriate.

¢ Incorporate evaluation of green approaches in remedial action operations
optimization efforts.

FY12 and Beyond Actions
e Continuation of FY11 actions.

Target
8.7 Employ the Army’s SMART cleanup strategy when making remedy selection decisions.

Actions

FY11 Actions

o Employ the principles to the extent practicable within the selection criteria
established under CERCLA and the NCP.

FY12 and Beyond Actions
e Continuation of FY11 actions.

Target
8.8 Establish and maintain a centralized database to track and manage LUCs created as

part of a restoration program response action.

Success Indicators
8.8.1 GIS layers of all IRP/MMRP sites deployed on Army Mapper by the end of FY11.

8.8.2 First LUC management report produced by the end of FY11.

FY11 Actions

¢ Final LUC Documentation, Implementation and Maintenance Guide (IMCOM only) -
Mar 11.

e Collect GIS Data for existing LUCs by Sep 11.

e Produce first LUC management report by Sep 11.

¢ Add Environmental Restoration Information System sample location layer to Army
Mapper by Sep 11.

e Establish GIS site layers on Army Mapper for all AEDB-R sites (IR, CR, and MMRP),
with a current or future phase, by the end of FY11.

FY12 and Beyond Actions

o Broaden GIS coverage to non-IMCOM installations.

e Support inspections of LUCs by Environmental Performance Assessment System
Team.

e Tag archived LUC documents in the Repository of Environmental Army Documents
(READ).

e Incorporate link between Army Mapper and HQAES.
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Objective 9
Perform semiannual program management reviews of cleanup progress against established
targets, and conduct periodic reviews of sites where contamination remains in place.

Target
9.1 Conduct quarterly program reviews of installation progress toward RIP/RC goals and
contract execution.

Success Indicators
9.1.1 Meetings occur in accordance with (IAW) the established schedule.

Actions

FY11 Actions

e Conduct 1st quarter baseline review - Oct 10.
Complete follow-up on identified actions - Dec 10.
Conduct 2nd quarter review - Jan 11.

Complete follow-up on identified actions - Mar 11.
Conduct 3rd quarter review - Apr 11.

Complete follow-up on identified actions - Jun 11.
Conduct 4th quarter review - Jul 11.

Complete follow-up on identified actions - Sep 11.

FY12 and Beyond Actions
Repeat review actions specified each FY.

Target
9.2 Conduct quarterly program execution reviews with ISE and ESOH.

Success Indicators
9.2.1 Meetings occur IAW the established schedule and appropriate program
adjustments are made.

Actions

FY11 Actions

o Conduct 1st quarter progress review — Jan 11.
o Conduct 2nd quarter progress review — Apr 11.
o Conduct 3rd quarter progress review - Jul 11.
¢ Conduct end-of-year progress review - Sep 11.

FY12 and Beyond Actions
Repeat review actions specified each FY.
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Appendix A
Excess Installation Restoration

NOTE - ALL OF THE OBJECTIVES, TARGETS, AND ACTIONS FOR THE ACTIVE IR PROGRAM
APPLY TO THE EXCESS PROGRAM AS WELL. WE DON'T DIFFERENTIATE OUR MANAGEMENT
OF THE TWO. THE ONLY THING THAT CHANGES IS THE COORDINATION WITH BRAC DIVISION
(BRACD). THE OBJECTIVES, TARGETS AND ACTIONS FOR THE ACTIVE IRIMR PROGRAM NEED
TO BE CAPTURED FOR THE EXCESS SITES AS WELL. THE 28 MARCH 2009 ARMY
ENVIRONMENTAL CLEANUP STRATEGIC PLAN ADDRESSES ADDITIONAL NON-IRP CLEANUP
OBJECTIVES FOR EXCESS PROPERTIES.

Action Items

FY11 Actions

Periodic reviews (see 9.1 Active Sites Cleanup).

All Active Sites Cleanup objectives/actions apply to Excess installations.
Perform Quality Control activities on the FY11 AEDB-R Data Call financial data.
Perform Quality Assurance CTC Reviews at selected installations.

PAO and security review of IAP Public Versions as requested by BRACD.

FY12 and Beyond Actions
o Periodic reviews (see 9.1 of Active Sites Cleanup).
e All Active IRP and MMRP objectives/actions apply.
e Perform Quality Control activities on the annual AEDB-R Data Call financial data.
o Perform Quality Assurance CTC Reviews at selected installations.
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Appendix B
BRAC Cleanup Program

NOTE: USAEC'S BRAC PROGRAM MANAGEMENT AND TECHNICAL OVERSIGHT SUPPORT
EFFORTS ARE COVERED HERE.

Action Items

FY11 Actions
o Establish a Memorandum of Agreement (MOA) between USAEC and BRAC
Division detailing specific support requirements and roles/responsibilities — Dec
10 to include:
¢ Program management support (AEDB-R, Report to Congress, Workplan,
etc - most of the program management objectives we do for Active Sites
Cleanup).
e Provide analysis support on program progress.
o Coordinate and conduct BRAC IAP development efforts and develop
IAPs for Legacy and BRAC 05 installations.
o Perform Quality Control activities on the FY10 AEDB-R Data Call
financial data.
e Perform Quality Assurance Cost-to-Complete Reviews at selected BRAC
installations.
e Assist BRAC Division in evaluating awarding, and tracking PBA
initiatives.
¢ Provide technical support at selected BRAC installations.

FY12 and Beyond Actions
e As detailed in the MOA.
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Appendix C
Compliance Related Cleanup

Action ltems

FY11 Actions

e Centrally manage IMCOM CC program management - Implement IMCOM
Compliance-Related Cleanup PMP

e Support IMCOM, BRAC Division, and Army Commands to determine program
eligibility and program guidance.

e Conduct IAP development efforts to capture financial liabilities and completion
schedules.

e Assist IMCOM, BRAC Division, and Army Commands in assessing and analyzing
program requirements for eligibility and effective use of resources.

e Participate in revisions to the Compliance Cleanup Guide as needed.

e Assist IMCOM, BRAC Division, and Army Commands to implement non-DERP
Quality Control activities similar to the DERP and BRAC programs.

e Support Quality Control activities on the FY11 AEDB-CC Spring Data Call
financial data.

e Perform Quality Assurance CTC Reviews at selected installations.

o Assist IMCOM, BRAC Division, and Army Commands in evaluating, awarding,
and tracking PBA initiatives.

FY12 and Beyond Actions
e Continue FY11 actions.
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APPENDIX D
IRP Site RIP/RC Schedule for FY11
(Fall 2010 Data)

INSTALLATION SITE RIP/RC DATE
ABERDEEN PROVING GROUND AAOAO3 1/31/2011
ABERDEEN PROVING GROUND EABR11-B 9/30/2011
ABERDEEN PROVING GROUND EABR15-A 7/31/2011
ABERDEEN PROVING GROUND EABR15-B 7/31/2011
ABERDEEN PROVING GROUND EAOEO8 7/31/2011
ABERDEEN PROVING GROUND EAOES1 7/31/2011
ABERDEEN PROVING GROUND EAOF0O4 9/30/2011
AMSA 137 WSMC-01 6/30/2011
CHARLES MELVIN PRICE SUPPORT CENTER | CMPSC-040 9/30/2011
DESERET CHEMICAL DEPOT TEAD(S)-05 9/30/2011
DUGWAY PROVING GROUND DPG-192 9/30/2011
DUGWAY PROVING GROUND DPG-204 9/30/2011
FORT CARSON FTC-006 9/30/2011
FORT CARSON FTC-011 9/30/2011
FORT CARSON FTC-012 9/30/2011
FORT CARSON FTC-017 12/31/2010
FORT CARSON FTC-020 9/30/2011
FORT CARSON FTC-026 9/30/2011
FORT CARSON FTC-070 9/30/2011
FORT CARSON FTC-093 9/30/2011
FORT GEORGE G MEADE FGGM-95 5/31/2011
FORT GEORGE G MEADE FGGM-96 5/31/2011
FORT GORDON FTGD-046 6/30/2011
FORT GORDON FTGD-047 9/30/2011
FORT GORDON FTGD-048 9/30/2011
FORT GORDON FTGD-049 9/30/2011
FORT GORDON FTGD-050 9/30/2011
FORT GORDON FTGD-051 9/30/2011
FORT GORDON FTGD-054 9/30/2011
FORT GREELY FGLY-075 9/30/2011
FORT LEONARD WOOD FLW-012 6/30/2011
FORT LEONARD WOOD FLW-019 6/30/2011
FORT LEONARD WOOD FLW-028 11/30/2010
FORT LEWIS FTLE-62 9/30/2011
FORT LEWIS FTLE-73 3/31/2011
FORT LEWIS PBC@FortLewis 3/31/2011
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APPENDIX D
IRP Site RIP/RC Schedule for FY11
(Fall 2010 Data)

INSTALLATION SITE RIP/RC DATE
FORT MCCLELLAN ARNG PBC @ FM-ARNG 11/30/2010
HAINES PIPELINE HNS-03 4/30/2011
HAINES PIPELINE HNS-04 4/30/2011
HUNTER ARMY AIRFIELD HAA-09 8/31/2011
HUNTER ARMY AIRFIELD HAA-18 1/31/2011
IOWA ARMY AMMUNITION PLANT IAAP-020 10/31/2010
IOWA ARMY AMMUNITION PLANT PBC at lowa 9/30/2011
MCALESTER ARMY AMMUNITION PLANT PBA@MCAAP 10/31/2010
MILAN ARMY AMMUNITION PLANT MAAP-017A 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-002 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-026A 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-036 3/31/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-038 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-039 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-040 9/30/2011
PICATINNY ARSENAL PICA-013 9/30/2011
PICATINNY ARSENAL PICA-015 9/30/2011
PICATINNY ARSENAL PICA-057 9/30/2011
PICATINNY ARSENAL PICA-192 9/30/2011
RADFORD ARMY AMMUNITION PLANT RAAP-005 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-009 4/30/2011
RADFORD ARMY AMMUNITION PLANT RAAP-010 1/31/2011
RADFORD ARMY AMMUNITION PLANT RAAP-011 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-013 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-018 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-023 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-037 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-044 4/30/2011
RAVENNA ARMY AMMUNITION PLANT RVAAP-01 10/31/2010
REDSTONE ARSENAL MSFC-035 6/30/2011
REDSTONE ARSENAL RSA-048 9/30/2011
REDSTONE ARSENAL RSA-054 9/30/2011
REDSTONE ARSENAL RSA-059 9/30/2011
REDSTONE ARSENAL RSA-096 9/30/2011
REDSTONE ARSENAL RSA-097 6/30/2011
REDSTONE ARSENAL RSA-109 12/31/2010
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APPENDIX D
IRP Site RIP/RC Schedule for FY11
(Fall 2010 Data)
INSTALLATION SITE RIP/RC DATE
REDSTONE ARSENAL RSA-126 5/31/2011
REDSTONE ARSENAL RSA-134 1/31/2011
REDSTONE ARSENAL RSA-135H 8/31/2011
REDSTONE ARSENAL RSA-140 4/30/2011
REDSTONE ARSENAL RSA-189 8/31/2011
REDSTONE ARSENAL RSA-190 8/31/2011
REDSTONE ARSENAL RSA-208 8/31/2011
REDSTONE ARSENAL RSA-210 8/31/2011
REDSTONE ARSENAL RSA-211 8/31/2011
REDSTONE ARSENAL RSA-212 8/31/2011
REDSTONE ARSENAL RSA-214 9/30/2011
REDSTONE ARSENAL RSA-225 9/30/2011
REDSTONE ARSENAL RSA-237 8/31/2011
REDSTONE ARSENAL RSA-253 3/31/2011
REDSTONE ARSENAL RSA-262 9/30/2011
REDSTONE ARSENAL RSA-265 9/30/2011
REDSTONE ARSENAL RSA-269 6/30/2011
REDSTONE ARSENAL RSA-271 6/30/2011
REDSTONE ARSENAL RSA-272 6/30/2011
REDSTONE ARSENAL RSA-274 8/31/2011
REDSTONE ARSENAL RSA-276 6/30/2011
REDSTONE ARSENAL RSA-C 12/31/2010
ROCK ISLAND ARSENAL RIA-001A 6/30/2011
ROCK ISLAND ARSENAL RIA-014 10/31/2010
ROCKY MOUNTAIN ARSENAL NCSA-3 10/31/2010
ROCKY MOUNTAIN ARSENAL NFU-MNP 5/31/2011
ST LOUIS ORDNANCE PLANT SLOP-01 9/30/2011
TWIN CITIES ARMY AMMUNITION PLANT | TCAAP-25 9/30/2011
VOLUNTEER ARMY AMMUNITION PLANT VAAP-02 12/31/2010
VOLUNTEER ARMY AMMUNITION PLANT VAAP-18 5/31/2011
VOLUNTEER ARMY AMMUNITION PLANT VAAP-36 12/31/2010
VOLUNTEER ARMY AMMUNITION PLANT VAAP-37 12/31/2010
WHITE SANDS MISSILE RANGE WSMR-54 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-55 9/30/2011
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Appendix E
Installation IRP RIP/RC Schedule for FY11 and Beyond
(Fall 2010 Data)

Fiscal Year |Installation RIP RC Date
2011 AMSA 137 Jun-11
2011 FORT GORDON Sep-11
2011 FORT LEWIS Sep-11
2011 IOWA ARMY AMMUNITION PLANT Sep-11
2011 ROCKY MOUNTAIN ARSENAL May-11
2011 ST LOUIS ORDNANCE PLANT Sep-11
2011 TWIN CITIES ARMY AMMUNITION PLANT Sep-11
2012 AFRC ALBANY Nov-11
2012 DUGWAY PROVING GROUND Sep-12
2012 FORT LEONARD WOOD Sep-12
2012 FORT MCCLELLAN ARNG Nov-11
2012 FORT RUCKER Sep-12
2012 FORT WAINWRIGHT Jun-12
2012 HAINES PIPELINE Apr-12
2012 LETTERKENNY ARMY DEPOT Jun-12
2012 PARKS RESERVE FORCES TRAINING AREA Dec-11
2012 PHOENIX MILITARY RESERVATION Jun-12
2012 SOLDIER SYSTEMS CENTER Sep-12
2013 ANNISTON ARMY DEPOT Oct-12
2013 BADGER ARMY AMMUNITION PLANT Sep-13
2013 CHARLES MELVIN PRICE SUPPORT CENTER Sep-13
2013 DESERET CHEMICAL DEPOT Jun-13
2013 FORT BUCHANAN Oct-12
2013 FORT CARSON Sep-13
2013 FORT EUSTIS Dec-12
2013 FORT RICHARDSON Nov-12
2013 FORT STEWART Oct-12
2013 HAWTHORNE ARMY DEPOT Sep-13
2013 HUNTER ARMY AIRFIELD Oct-12
2013 MILITARY OCEAN TERMINAL CONCORD Feb-13
2013 RADFORD ARMY AMMUNITION PLANT Dec-12
2013 ROCK ISLAND ARSENAL Dec-12
2013 WELDON SPRING TRAINING AREA Oct-12
2013 WHITE SANDS MISSILE RANGE Dec-12
2014 FORT GEORGE G MEADE Nov-13
2014 FORT GREELY Sep-14
2014 FORT LEAVENWORTH Dec-13
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Appendix E
Installation IRP RIP/RC Schedule for FY11 and Beyond
(Fall 2010 Data)

Fiscal Year | Installation RIP RC Date
2014 FORT RILEY Sep-14
2014 LONGHORN ARMY AMMUNITION PLANT Oct-13
2014 MCALESTER ARMY AMMUNITION PLANT Dec-13
2014 MILAN ARMY AMMUNITION PLANT Sep-14
2014 PICATINNY ARSENAL Sep-14
2014 RAVENNA ARMY AMMUNITION PLANT Sep-14
2014 RED RIVER ARMY DEPOT Sep-14
2014 REDSTONE ARSENAL Sep-14
2014 VOLUNTEER ARMY AMMUNITION PLANT Sep-14
2015 FOREST GLEN Jan-15
2015 FORT BELVOIR Sep-15
2015 FORT DETRICK Sep-15
2016 ABERDEEN PROVING GROUND Sep-16
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APPENDIX F
IRP Phase Completion Schedule for FY11

(Fall 2010 Data)

INSTALLATION SITE PHASE END DATE
ABERDEEN PROVING GROUND AAOAO03 RD | 10/31/2010
ABERDEEN PROVING GROUND AAOAO03 RA(C) | 1/31/2011
ABERDEEN PROVING GROUND AAWBO02 RI/FS | 6/30/2011
ABERDEEN PROVING GROUND AAWBO04 RI/FS | 6/30/2011
ABERDEEN PROVING GROUND AAWBO04 RD | 8/31/2011
ABERDEEN PROVING GROUND EABR11-A RI/FS | 2/28/2011
ABERDEEN PROVING GROUND EABR11-A RD | 3/31/2011
ABERDEEN PROVING GROUND EABR11-A RA(C) | 9/30/2011
ABERDEEN PROVING GROUND EABR11-B RI/FS | 2/28/2011
ABERDEEN PROVING GROUND EABR11-B RD | 3/31/2011
ABERDEEN PROVING GROUND EABR11-B RA(C) | 9/30/2011
ABERDEEN PROVING GROUND EABR11-C RI/FS | 6/30/2011
ABERDEEN PROVING GROUND EABR11-C RD | 7/31/2011
ABERDEEN PROVING GROUND EABR11-| RI/FS | 6/30/2011
ABERDEEN PROVING GROUND EABR11-| RD | 7/31/2011
ABERDEEN PROVING GROUND EABR15-A RD | 1/31/2011
ABERDEEN PROVING GROUND EABR15-A RA(C) | 7/31/2011
ABERDEEN PROVING GROUND EABR15-B RD | 1/31/2011
ABERDEEN PROVING GROUND EABR15-B RA(C) | 7/31/2011
ABERDEEN PROVING GROUND EACC5B RD | 4/30/2011
ABERDEEN PROVING GROUND EAOEO8 RD | 3/31/2011
ABERDEEN PROVING GROUND EAOEO8 RA(C) | 7/31/2011
ABERDEEN PROVING GROUND EAOE12 RI/FS | 9/30/2011
ABERDEEN PROVING GROUND EAOE30 RI/FS | 9/30/2011
ABERDEEN PROVING GROUND EAOE39 RI/FS | 9/30/2011
ABERDEEN PROVING GROUND EAOE51 RD | 2/28/2011
ABERDEEN PROVING GROUND EAOES51 RA(C) | 7/31/2011
ABERDEEN PROVING GROUND EAOF04 RA(C) | 9/30/2011
AMSA 137 WSMC-01 RA(C) | 6/30/2011
ANNISTON ARMY DEPOT ANAD-01 RI/FS | 9/30/2011
ANNISTON ARMY DEPOT ANAD-01 IRA | 8/31/2011
BADGER ARMY AMMUNITION PLANT BAAP-001 RD | 12/31/2010
BADGER ARMY AMMUNITION PLANT BAAP-40 RI/FS | 9/30/2011
BADGER ARMY AMMUNITION PLANT BAAP-40 RD | 9/30/2011
CAMP NAVAJO NAAD-100 LT™M | 12/31/2010
CHARLES MELVIN PRICE SUPPORT CENTER CMPSC-002 RI/FS | 9/30/2011
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APPENDIX F
IRP Phase Completion Schedule for FY11

(Fall 2010 Data)

INSTALLATION SITE PHASE | END DATE
CHARLES MELVIN PRICE SUPPORT CENTER CMPSC-040 RA(C) | 9/30/2011
COLD REGIONS RESEARCH LABORATORY CECRL-002 RA(O) | 11/30/2010
COLD REGIONS RESEARCH LABORATORY CECRL-009 RA(O) | 11/30/2010
CORNHUSKER ARMY AMMUNITION PLANT CAAP-003 LT™M | 9/30/2011
DESERET CHEMICAL DEPOT TEAD(S)-05 RA(C) | 6/30/2011
DESERET CHEMICAL DEPOT TEAD(S)-20 RA(C) | 9/30/2011
DESERET CHEMICAL DEPOT TEAD(S)-28 RA(C) | 9/30/2011
DUGWAY PROVING GROUND DPG-011 RI/FS | 9/30/2011
DUGWAY PROVING GROUND DPG-011 RD | 9/30/2011
DUGWAY PROVING GROUND DPG-192 RA(C) | 9/30/2011
DUGWAY PROVING GROUND DPG-204 RA(C) | 9/30/2011
FOREST GLEN FTGL-01 RIFS | 8/31/2011
FORT BELVOIR FTBL-51 RA(O) | 3/31/2011
FORT BELVOIR FTBL-65 RA(O) | 10/31/2010
FORT BELVOIR FTBL-69 RI/FS | 9/30/2011
FORT BENNING FBSB-99 RA(O) | 9/30/2011
FORT BLISS FTBL-019 LT™M | 9/30/2011
FORT BLISS FTBL-075 LTM | 9/30/2011
FORT BLISS FTBL-079 LT™M | 9/30/2011
FORT BLISS FTBL-083 LT™M | 1/31/2011
FORT CARSON FTC-006 RD | 10/31/2010
FORT CARSON FTC-006 RA(C) | 9/30/2011
FORT CARSON FTC-011 RD | 10/31/2010
FORT CARSON FTC-011 RA(C) | 9/30/2011
FORT CARSON FTC-012 RD | 10/31/2010
FORT CARSON FTC-012 RA(C) | 9/30/2011
FORT CARSON FTC-017 RI/FS | 12/31/2010
FORT CARSON FTC-020 RD | 10/31/2010
FORT CARSON FTC-020 RA(C) | 9/30/2011
FORT CARSON FTC-026 RD | 10/31/2010
FORT CARSON FTC-026 RA(C) | 9/30/2011
FORT CARSON FTC-070 RD | 10/31/2010
FORT CARSON FTC-070 RA(C) | 9/30/2011
FORT CARSON FTC-093 RD | 10/31/2010
FORT CARSON FTC-093 RA(C) | 9/30/2011
FORT DRUM FTD-030B RA(O) | 12/31/2010
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IRP Phase Completion Schedule for FY11
(Fall 2010 Data)

INSTALLATION SITE PHASE END DATE
FORT DRUM FTD-030C RA(O) | 12/31/2010
FORT DRUM FTD-031 RA(O) | 12/31/2010
FORT DRUM FTD-089 RA(O) | 12/31/2010
FORT DRUM FTD-091 RA(O) | 12/31/2010
FORT GEORGE G MEADE FGGM 07 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 13 RI/FS | 6/30/2011
FORT GEORGE G MEADE FGGM 17 RI/FS | 9/30/2011
FORT GEORGE G MEADE FGGM 47 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 86 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 88 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 89 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 90 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 91 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 92 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM 93 RI/FS | 8/31/2011
FORT GEORGE G MEADE FGGM-95 SI 5/31/2011
FORT GEORGE G MEADE FGGM-96 SI 5/31/2011
FORT GORDON FTGD-046 RI/FS | 12/31/2010
FORT GORDON FTGD-046 IRA | 6/30/2011
FORT GORDON FTGD-047 RI/FS | 9/30/2011
FORT GORDON FTGD-048 RI/FS | 9/30/2011
FORT GORDON FTGD-049 RI/FS | 9/30/2011
FORT GORDON FTGD-050 RI/FS | 9/30/2011
FORT GORDON FTGD-051 RI/FS | 9/30/2011
FORT GORDON FTGD-054 RI/FS | 9/30/2011
FORT GREELY FGLY-075 RI/FS | 9/30/2011
FORT GREELY FGLY-099 IRA | 9/30/2011
FORT JACKSON FTJA-34 RA(O) | 9/30/2011
FORT LEAVENWORTH FTL-04 LTM 6/30/2011
FORT LEE FTLE-11 LTM | 9/30/2011
FORT LEE FTLE-15 LTM | 9/30/2011
FORT LEONARD WOOD FLW-008 IRA | 6/30/2011
FORT LEONARD WOOD FLW-012 RI/FS | 6/30/2011
FORT LEONARD WOOD FLW-012 RD | 6/30/2011
FORT LEONARD WOOD FLW-012 RA(C) | 6/30/2011
FORT LEONARD WOOD FLW-019 RI/FS | 4/30/2011
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APPENDIX F
IRP Phase Completion Schedule for FY11
(Fall 2010 Data)

INSTALLATION SITE PHASE END DATE
FORT LEONARD WOOD FLW-019 RD | 6/30/2011
FORT LEONARD WOOD FLW-019 RA(C) | 6/30/2011
FORT LEONARD WOOD FLW-028 RI/FS | 10/31/2010
FORT LEWIS FTLE-62 RI/FS | 10/31/2010
FORT LEWIS FTLE-62 RA(C) | 9/30/2011
FORT LEWIS FTLE-73 RI/FS | 10/31/2010
FORT LEWIS FTLE-73 RA(C) | 3/31/2011
FORT LEWIS PBC@FortLewis RI/FS | 3/31/2011
FORT LEWIS PBC@FortLewis RA(C) | 3/31/2011
FORT LEWIS PBC@FortLewis S| 3/31/2011
FORT MCCLELLAN ARNG FTMCN-011 RI/FS | 12/31/2010
FORT MCCLELLAN ARNG FTMCN-011 RD | 12/31/2010
FORT MCCLELLAN ARNG PBC @ FM-ARNG RI/FS | 11/30/2010
FORT MCCLELLAN ARNG PBC @ FM-ARNG RD | 11/30/2010
FORT MCCLELLAN ARNG PBC @ FM-ARNG RA(C) | 11/30/2010
FORT MCCOY FTMC-02 LTM | 6/30/2011
FORT MCCOY FTMC-03 LTM | 6/30/2011
FORT MCNAIR FTMCN-08 LTM | 9/30/2011
FORT MCNAIR FTMCN-09 LTM | 9/30/2011
FORT MCPHERSON FTMP-06 RA(O) | 6/30/2011
FORT RILEY FTRI-056 IRA | 9/30/2011
FORT RILEY FTRI-074 LTM | 9/30/2011
FORT STEWART PBA@Stewart RI/FS | 3/31/2011
FORT STEWART PBA@Stewart RD | 3/31/2011
HAINES PIPELINE HNS-03 RA(C) | 4/30/2011
HAINES PIPELINE HNS-04 RA(C) | 4/30/2011
HAWTHORNE ARMY DEPOT PBC@Hawthorne RA(O) | 8/31/2011
HUNTER ARMY AIRFIELD HAA-09 RA(C) | 8/31/2011
HUNTER ARMY AIRFIELD HAA-18 RI/FS | 1/31/2011
INDIANA ARMY AMMUNITION PLANT INAAP-25 RA(O) | 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-020 RA(C) | 10/31/2010
IOWA ARMY AMMUNITION PLANT PBC at lowa RA(C) | 9/30/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-016 RD | 5/31/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-017 RD | 4/30/2011
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LONGHORN ARMY AMMUNITION PLANT LHAAP-018 IRA | 2/28/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-018 RD | 7/31/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-024 IRA | 2/28/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-024 RD | 7/31/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-029 RD | 4/30/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-050 RD | 2/28/2011
MCALESTER ARMY AMMUNITION PLANT PBA@MCAAP RD | 10/31/2010
MCALESTER ARMY AMMUNITION PLANT PBA@MCAAP RA(C) | 10/31/2010
MILAN ARMY AMMUNITION PLANT MAAP-017A RA(C) | 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-002 RI/FS | 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-026A SI| 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-031 RI/FS | 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-031 RD | 12/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-032 RD | 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-033 RD | 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-035 LTM | 10/31/2010
MILITARY OCEAN TERMINAL CONCORD MOTCO-036 SI| 3/31/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-037 RA(O) | 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-038 SI| 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-039 SI| 9/30/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-040 S| 9/30/2011
MILITARY OCEAN TERMINAL CONCORD PBA@MOTCO SI| 3/31/2011
MTC-H CAMP ROBERTS CPRO-10 RA(O) | 9/30/2011
MTC-H CAMP ROBERTS PBC at Roberts LTM | 9/30/2011
NATIONAL TRAINING CENTER AND FORT IRWIN FTIR-11 LTM | 10/31/2010
PARKS RESERVE FORCES TRAINING AREA PRFTA-02 RD | 12/31/2010
PICATINNY ARSENAL PICA-013 RI/FS | 9/30/2011
PICATINNY ARSENAL PICA-013 RD | 9/30/2011
PICATINNY ARSENAL PICA-013 RA(C) | 9/30/2011
PICATINNY ARSENAL PICA-015 RI/FS | 9/30/2011
PICATINNY ARSENAL PICA-015 RA(C) | 9/30/2011
PICATINNY ARSENAL PICA-057 RI/FS | 9/30/2011
PICATINNY ARSENAL PICA-192 RI/FS | 9/30/2011
RADFORD ARMY AMMUNITION PLANT PBC @ Radford RD | 6/30/2011
RADFORD ARMY AMMUNITION PLANT RAAP-005 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-009 RD | 1/31/2011

42




14 Nov 10
FINAL

APPENDIX F

IRP Phase Completion Schedule for FY11

(Fall 2010 Data)

INSTALLATION SITE PHASE END DATE
RADFORD ARMY AMMUNITION PLANT RAAP-009 RA(C) 1/31/2011
RADFORD ARMY AMMUNITION PLANT RAAP-010 RI/FS 1/31/2011
RADFORD ARMY AMMUNITION PLANT RAAP-011 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-013 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-014 RD | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-018 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-022 RD | 10/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-022 RA(C) 5/31/2011
RADFORD ARMY AMMUNITION PLANT RAAP-023 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-037 RI/FS | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-044 RD | 12/31/2010
RADFORD ARMY AMMUNITION PLANT RAAP-044 RA(C) 4/30/2011
RAVENNA ARMY AMMUNITION PLANT RVAAP-01 RD | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-01 RA(C) | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-08 RD | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-09 RD | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-10 RD | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-11 RD | 10/31/2010
RAVENNA ARMY AMMUNITION PLANT RVAAP-12 IRA | 10/31/2010
RED RIVER ARMY DEPOT RRAD-99 RI/FS 1/31/2011
RED RIVER ARMY DEPOT RRAD-99 RD 9/30/2011
REDSTONE ARSENAL MSFC-027 IRA 5/31/2011
REDSTONE ARSENAL MSFC-035 S| 6/30/2011
REDSTONE ARSENAL RSA-048 RI/FS 9/30/2011
REDSTONE ARSENAL RSA-048 RA(C) 9/30/2011
REDSTONE ARSENAL RSA-054 RI/FS 9/30/2011
REDSTONE ARSENAL RSA-054 RA(C) 9/30/2011
REDSTONE ARSENAL RSA-059 RI/FS 9/30/2011
REDSTONE ARSENAL RSA-059 RA(C) 9/30/2011
REDSTONE ARSENAL RSA-095 RI/FS 8/31/2011
REDSTONE ARSENAL RSA-096 RI/FS 1/31/2011
REDSTONE ARSENAL RSA-096 RD 3/31/2011
REDSTONE ARSENAL RSA-096 RA(C) 7/31/2011
REDSTONE ARSENAL RSA-097 RI/FS 4/30/2011
REDSTONE ARSENAL RSA-097 RA(C) 4/30/2011
REDSTONE ARSENAL RSA-109 S| 12/31/2010
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REDSTONE ARSENAL RSA-113 RI/FS 1/31/2011
REDSTONE ARSENAL RSA-126 RI/FS 1/31/2011
REDSTONE ARSENAL RSA-126 RA(C) 5/31/2011
REDSTONE ARSENAL RSA-134 RI/FS | 12/31/2010
REDSTONE ARSENAL RSA-134 RA(C) 1/31/2011
REDSTONE ARSENAL RSA-135H SI 8/31/2011
REDSTONE ARSENAL RSA-140 RI/FS |  4/30/2011
REDSTONE ARSENAL RSA-142 RI/FS 8/31/2011
REDSTONE ARSENAL RSA-143 RA(O) 2/28/2011
REDSTONE ARSENAL RSA-189 SI 8/31/2011
REDSTONE ARSENAL RSA-190 Sl 8/31/2011
REDSTONE ARSENAL RSA-208 SI| 8/31/2011
REDSTONE ARSENAL RSA-210 SI 8/31/2011
REDSTONE ARSENAL RSA-211 SI 8/31/2011
REDSTONE ARSENAL RSA-212 SI| 8/31/2011
REDSTONE ARSENAL RSA-214 Sl 9/30/2011
REDSTONE ARSENAL RSA-225 SI 9/30/2011
REDSTONE ARSENAL RSA-227 IRA 5/31/2011
REDSTONE ARSENAL RSA-237 Sl 8/31/2011
REDSTONE ARSENAL RSA-253 SI| 3/31/2011
REDSTONE ARSENAL RSA-258 IRA 7/31/2011
REDSTONE ARSENAL RSA-262 RI/FS 9/30/2011
REDSTONE ARSENAL RSA-265 SI'| 9/30/2011
REDSTONE ARSENAL RSA-269 Sl 6/30/2011
REDSTONE ARSENAL RSA-271 SI 6/30/2011
REDSTONE ARSENAL RSA-272 SI 6/30/2011
REDSTONE ARSENAL RSA-274 Sl 8/31/2011
REDSTONE ARSENAL RSA-276 SI'|  6/30/2011
REDSTONE ARSENAL RSA-C Sl | 12/31/2010
ROCK ISLAND ARSENAL RIA-001 RD | 10/31/2010
ROCK ISLAND ARSENAL RIA-001A SI'| 6/30/2011
ROCK ISLAND ARSENAL RIA-014 RA(C) | 10/31/2010
ROCKY MOUNTAIN ARSENAL NCSA-3 RA(C) | 10/31/2010
ROCKY MOUNTAIN ARSENAL NFU-MNP RA(C) 5/31/2011
ST LOUIS ORDNANCE PLANT SLOP-01 RI/FS 9/30/2011
ST LOUIS ORDNANCE PLANT SLOP-01 RD | 9/30/2011
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ST LOUIS ORDNANCE PLANT SLOP-01 RA(C) 9/30/2011
TWIN CITIES ARMY AMMUNITION PLANT TCAAP-25 RI/FS 9/30/2011
VOLUNTEER ARMY AMMUNITION PLANT VAAP-02 RA(C) | 12/31/2010
VOLUNTEER ARMY AMMUNITION PLANT VAAP-18 RA(C) 5/31/2011
VOLUNTEER ARMY AMMUNITION PLANT VAAP-35 RD 9/30/2011
VOLUNTEER ARMY AMMUNITION PLANT VAAP-36 RI/FS | 12/31/2010
VOLUNTEER ARMY AMMUNITION PLANT VAAP-37 RI/FS | 12/31/2010
WHITE SANDS MISSILE RANGE WSMR-11 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-30 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-35 LT™M 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-54 RA(C) 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-55 RA(C) 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-57 LT™M 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-60 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-67 LT™M 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-72 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-74 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-75 LT™M 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-77 LTM 6/30/2011
WHITE SANDS MISSILE RANGE WSMR-84 LT™M 6/30/2011
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TS AFRC LOS ALAMITOS CCCAJFTB1 10/31/2010
FORT BELVOIR CC-A18 10/31/2010
FORT BELVOIR CC-A19 10/31/2010
FORT BELVOIR CC-A28 10/31/2010
FORT BELVOIR CC-FO6 10/31/2010
FORT BELVOIR CC-L0S 10/31/2010
FORT CARSON CCSW163 10/31/2010
FORT WAINWRIGHT CC-FTWW-02 10/31/2010
SCHOFIELD BARRACKS CCSB0018 10/31/2010
FORT JACKSON CCAOCQ 10/31/2010
IOWA ARMY AMMUNITION PLANT CC-01 12/31/2010
FORT BELVOIR CC-DAAF1 12/31/2010
FORT LEONARD WOOD CCFLW-009 12/31/2010
FORT CARSON CcCc 107 12/31/2010
FORT LEWIS CCFLO4 12/31/2010
FORT BRAGG CCFTBRO016 12/31/2010
FORT KNOX CCFTK-103 12/31/2010
REDSTONE ARSENAL CCSWMU-247 1/31/2011
FORT DRUM CCFD10470W 2/28/2011
SAGINAW CCooo1 5/31/2011
FORT BUCHANAN CCFB04S008 6/30/2011
CAMP GRUBER CC-0001-DP 6/30/2011
DESERET CHEMICAL DEPOT CC-005 6/30/2011
DESERET CHEMICAL DEPOT CC-007 6/30/2011
ABERDEEN PROVING GROUND CCAPG04425 6/30/2011
FORT POLK CCBIdg7016 6/30/2011
REDSTONE ARSENAL CCSWMU-035 8/31/2011
MOFFETT FIELD USARC CCMOF-01 9/30/2011
ABERDEEN PROVING GROUND CCAPGO00745 9/30/2011
FORT BELVOIR CC-A025 9/30/2011
FORT BELVOIR CC-A05 9/30/2011
FORT BELVOIR CC-A06 9/30/2011
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FORT BELVOIR CC-A08A16 9/30/2011
FORT BELVOIR CC-A09 9/30/2011
FORT BELVOIR CC-A11 9/30/2011
FORT BELVOIR CC-A12 9/30/2011
FORT BELVOIR CC-A14 9/30/2011
FORT BELVOIR CC-A26 9/30/2011
FORT BELVOIR CC-A29 9/30/2011
FORT BELVOIR CC-EO6 9/30/2011
FORT BELVOIR CC-E14 9/30/2011
FORT BELVOIR CC-LO5 9/30/2011
FORT BELVOIR CC-MP1 9/30/2011
FORT BELVOIR CC-N23 9/30/2011
FORT CARSON CC 106 9/30/2011
FORT CARSON CCSW166 9/30/2011
FORT CARSON CCSW169 9/30/2011
FORT LEWIS CC FLOS 9/30/2011
FORT LEWIS CC FLO8 9/30/2011
FORT LEWIS CCFL10 9/30/2011
FORT RILEY CC-FTRI-10 9/30/2011
FORT BRAGG CCFTBR0O048 9/30/2011
FORT BRAGG CCFTBRO0O75 9/30/2011
FORT BRAGG CCFTBRO076 9/30/2011
FORT BRAGG CCFTBR0O0O78 9/30/2011
FORT CAMPBELL CCSFTC172K 9/30/2011
FORT JACKSON CCUST 1699 9/30/2011
FORT JACKSON CCUST4522 9/30/2011
NATIONAL TRAINING CENTER AND FORT IRWIN CCDW-05 9/30/2011
WHITE SANDS MISSILE RANGE CCWS-09 9/30/2011
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ABERDEEN PROVING GROUND CCAPG00745 S| 9/30/2011
ABERDEEN PROVING GROUND CCAPGO04425 RI/FS 6/30/2011
ABERDEEN PROVING GROUND CCAPG04425 IRA 6/30/2011
ABERDEEN PROVING GROUND CCAPG05042 RA(O) 9/30/2011
ABERDEEN PROVING GROUND CCAPGO05426 RI/FS 6/30/2011
AKIAK FEDERAL SCOUT ARMORY CCAK010940 RI/FS 9/30/2011
AVIATION SUPPLY FACILITY, 49-A CC-FLO24 RD | 12/31/2010
AVIATION SUPPLY FACILITY, 49-A CC-FLO24 RA(C) 9/30/2011
CAMP GRUBER CC-0001-DP RA(C) 6/30/2011
DESERET CHEMICAL DEPOT CC-001 RI/FS | 12/31/2010
DESERET CHEMICAL DEPOT CC-003 RA(C) 9/30/2011
DESERET CHEMICAL DEPOT CC-004 RA(C) 9/30/2011
DESERET CHEMICAL DEPOT CC-005 SI | 12/31/2010
DESERET CHEMICAL DEPOT CC-006 RA(C) 9/30/2011
DESERET CHEMICAL DEPOT CC-007 S| 12/31/2010
FORT BELVOIR CC-A025 RI/FS 3/31/2011
FORT BELVOIR CC-A025 RA(C) 8/31/2011
FORT BELVOIR CC-A05 RI/FS | 10/31/2010
FORT BELVOIR CC-A05 RA(C) 8/31/2011
FORT BELVOIR CC-A06 RI/FS 3/31/2011
FORT BELVOIR CC-A06 RA(C) 9/30/2011
FORT BELVOIR CC-A07 RI/FS 3/31/2011
FORT BELVOIR CC-AO8A16 RI/FS 3/31/2011
FORT BELVOIR CC-AO8A16 RA(C) 8/31/2011
FORT BELVOIR CC-A09 RI/FS 3/31/2011
FORT BELVOIR CC-A09 RA(C) 8/31/2011
FORT BELVOIR CC-A11 RI/FS 3/31/2011
FORT BELVOIR CC-Al11 RA(C) 8/31/2011
FORT BELVOIR CC-A12 RI/FS 3/31/2011
FORT BELVOIR CC-A12 RA(C) 8/31/2011
FORT BELVOIR CC-A14 RI/FS 9/30/2011
FORT BELVOIR CC-A18 RI/FS | 10/31/2010
FORT BELVOIR CC-A19 RI/FS | 10/31/2010
FORT BELVOIR CC-A26 RI/FS 3/31/2011
FORT BELVOIR CC-A26 RA(C) 8/31/2011
FORT BELVOIR CC-A28 RI/FS | 10/31/2010
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FORT BELVOIR CC-A29 S| 9/30/2011
FORT BELVOIR CC-AOPC-20 BNA RI/FS 8/31/2011
FORT BELVOIR CC-AOPC-20 BNA IRA | 12/31/2010
FORT BELVOIR CCBLDG305 LTM | 12/31/2010
FORT BELVOIR CCBLDG3161 RA(O) | 10/31/2010
FORT BELVOIR CC-DAAF1 RI/FS | 12/31/2010
FORT BELVOIR CC-E06 RI/FS 3/31/2011
FORT BELVOIR CC-EO6 RA(C) 8/31/2011
FORT BELVOIR CC-E14 RI/FS 3/31/2011
FORT BELVOIR CC-E14 RA(C) 8/31/2011
FORT BELVOIR CC-FO6 RI/FS | 10/31/2010
FORT BELVOIR CC-LO5 RI/FS 3/31/2011
FORT BELVOIR CC-LO5 RA(C) 8/31/2011
FORT BELVOIR CC-L09 RI/FS | 10/31/2010
FORT BELVOIR CC-MP1 RI/FS 3/31/2011
FORT BELVOIR CC-MP1 RA(C) 8/31/2011
FORT BELVOIR CC-N23 RI/FS 3/31/2011
FORT BELVOIR CC-N23 RA(C) 8/31/2011
FORT BENNING CC-1622 RA(O) 9/30/2011
FORT BENNING CC-FBSB-102 IRA 9/30/2011
FORT BRAGG CCFTBRO016 RA(C) | 12/31/2010
FORT BRAGG CCFTBR0025 LT™M 9/30/2011
FORT BRAGG CCFTBR0O048 RA(C) 9/30/2011
FORT BRAGG CCFTBROO74 RI/FS 9/30/2011
FORT BRAGG CCFTBROO74 RA(C) 9/30/2011
FORT BRAGG CCFTBROO75 SI 9/30/2011
FORT BRAGG CCFTBRO076 S| 9/30/2011
FORT BRAGG CCFTBROO78 S| 9/30/2011
FORT BUCHANAN CCFB04S007 RI/FS 1/31/2011
FORT BUCHANAN CCFB04S007 RD 1/31/2011
FORT BUCHANAN CCFB045008 RA(C) 6/30/2011
FORT BUCHANAN CCFB07S001 RI/FS 3/31/2011
FORT CAMPBELL CCSFTC172K RI/FS 9/30/2011
FORT CARSON CC 085 LTM 9/30/2011
FORT CARSON CC 102 LT™M 9/30/2011
FORT CARSON CC 106 RA(C) 9/30/2011
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FORT CARSON CC 106 RA(O) | 9/30/2011
FORT CARSON CC 107 RA(C) | 12/31/2010
FORT CARSON CC SW001 RD | 10/31/2010
FORT CARSON CCSwo021 RD 9/30/2011
FORT CARSON CC SW022 RD | 9/30/2011
FORT CARSON CC SW028 LTM | 9/30/2011
FORT CARSON CCSWO035 RD 9/30/2011
FORT CARSON CCSW163 RI/FS | 10/31/2010
FORT CARSON CCSW166 RI/FS | 9/30/2011
FORT CARSON CCSw169 RI/FS | 10/31/2010
FORT CARSON CCSW169 RD | 10/31/2010
FORT CARSON CC SW169 RA(C) | 9/30/2011
FORT DRUM CCFD10470W SI 2/28/2011
FORT DRUM CCFD10470W IRA | 2/28/2011
FORT GORDON CCSWMU-008 RA(C) 9/30/2011
FORT HUACHUCA CCFTH-92 SI 7/31/2011
FORT JACKSON CC AOCK SI'| 9/30/2011
FORT JACKSON CCAOCQ SI | 10/31/2010
FORT JACKSON CCUST 1699 SI'| 5/31/2011
FORT JACKSON CCUST 4120 Sl | 12/31/2010
FORT JACKSON CCUST 4120 RI/FS 6/30/2011
FORT JACKSON CCUST 4120 IRA | 9/30/2011
FORT JACKSON CCUST4522 RA(C) 9/30/2011
FORT JACKSON CCUST4522 RA(O) | 9/30/2011
FORT KNOX CCFTK-103 RI/FS | 12/31/2010
FORT LEONARD WOOD CCFLW-002 RI/FS 6/30/2011
FORT LEONARD WOOD CCFLW-004 SI | 10/31/2010
FORT LEONARD WOOD CCFLW-004 RI/FS 3/31/2011
FORT LEONARD WOOD CCFLW-005 SI| 12/31/2010
FORT LEONARD WOOD CCFLW-006 SI|  4/30/2011
FORT LEONARD WOOD CCFLW-006 IRA 8/31/2011
FORT LEONARD WOOD CCFLW-007 IRA 5/31/2011
FORT LEONARD WOOD CCFLW-008 SI 8/31/2011
FORT LEONARD WOOD CCFLW-009 SI| 12/31/2010
FORT LEWIS CCFLO4 RI/FS | 10/31/2010
FORT LEWIS CCFLO4 RA(C) | 12/31/2010
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FORT LEWIS CC FLOS RI/FS | 10/31/2010
FORT LEWIS CC FLOS RA(C) 9/30/2011
FORT LEWIS CC FLO8 RI/FS | 10/31/2010
FORT LEWIS CC FLO8 RA(C) 9/30/2011
FORT LEWIS CCFL10 RI/FS | 10/31/2010
FORT LEWIS CCFL10 RA(C) | 9/30/2011
FORT POLK CCBLDG3401 RI/FS 3/31/2011
FORT POLK CCBLDG3401 RD 6/30/2011
FORT POLK CCBIdg7016 RA(C) | 6/30/2011
FORT POLK CCBldg7199 RD | 11/30/2010
FORT POLK CCBIdg8716 RI/FS | 4/30/2011
FORT POLK CCBldg8716 IRA 9/30/2011
FORT POLK CCBIldg8716 RD 8/31/2011
FORT POLK CCSWMU26 RI/FS | 6/30/2011
FORT RILEY CC-FTRI-01 SI 9/30/2011
FORT RILEY CC-FTRI-10 SI 9/30/2011
FORT STEWART CCHOTS-419 Sl | 12/31/2010
FORT STEWART CCHOTS-419 RI/FS 9/30/2011
FORT STEWART CCUSTVICT SI | 12/31/2010
FORT WAINWRIGHT CC-FTWW-01 LTM 9/30/2011
FORT WAINWRIGHT CC-FTWW-02 RA(C) | 10/31/2010
IOWA ARMY AMMUNITION PLANT cc-01 RI/FS | 12/31/2010
IOWA ARMY AMMUNITION PLANT CC-IAAP-001 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT CC-1AAP-002 RI/FS 9/30/2011
MOBILE OMS 28 & 29 CCALTCE28 RD 3/31/2011
MOBILE OMS 28 & 29 CCALTCE28 RA(C) 9/30/2011
MOFFETT FIELD USARC CCMOF-01 SI'| 9/30/2011
MTC CAMP BLANDING CCFL12156 RI/FS 6/30/2011
MTC CAMP BLANDING CCFL12156 IRA 6/30/2011
MTC CAMP BLANDING CCFL12156B RA(O) | 12/31/2010
NATIONAL TRAINING CENTER AND FORT IRWIN CCDW-05 RI/FS 9/30/2011
NG EEK ARMORY CCAK090931 RI/FS 9/30/2011
NG KASIGLUK ARMORY CCAK155971 RI/FS 9/30/2011
NG KWETHLUK ARMORY CCAK210941 RI/FS 9/30/2011
NG NAPAKIAK ARMORY CCAK235941 RI/FS | 9/30/2011
NG NAPASKIAK ARMORY CCAK240941 RI/FS 9/30/2011
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NG NIGHTMUTE ARMORY CCAK245971 RI/FS 9/30/2011
NG NUNAPITCHUK ARMORY CCAK270931 RI/FS 9/30/2011
NG TOKSOOK BAY ARMORY CCAK355941 RI/FS 9/30/2011
NG TUNTUTULIAK ARMORY CCAK365951 RI/FS 9/30/2011
NG TUNUNAK ARMORY CCAK370981 RI/FS 9/30/2011
PICATINNY ARSENAL CC-055 RI/FS 5/31/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-68 SI 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-69 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-70 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-72 SI 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-73 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-74 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-75 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-76 S| 9/30/2011
RAVENNA ARMY AMMUNITION PLANT CC RVAAP-77 SI 9/30/2011
REDSTONE ARSENAL CCSWMU-009 RI/FS 9/30/2011
REDSTONE ARSENAL CCSWMU-030 RI/FS 6/30/2011
REDSTONE ARSENAL CCSWMU-030 RA(C) 9/30/2011
REDSTONE ARSENAL CCSWMU-035 RI/FS 6/30/2011
REDSTONE ARSENAL CCSWMU-246 IRA 4/30/2011
REDSTONE ARSENAL CCSWMU-247 RI/FS 1/31/2011
REDSTONE ARSENAL CCSWMU-287 RI/FS 9/30/2011
REDSTONE ARSENAL CCSWMU-287 IRA 5/31/2011
REDSTONE ARSENAL CCSWMU-293 RI/FS 9/30/2011
ROCK ISLAND ARSENAL CC-RIA-69 RI/FS | 12/31/2010
ROCK ISLAND ARSENAL CC-RIA-69 RD | 12/31/2010
SAGINAW CCo001 RA(C) 4/30/2011
SCHOFIELD BARRACKS CCSB0017 S| 6/30/2011
SCHOFIELD BARRACKS CCSB0018 SI | 10/31/2010
SIERRA ARMY DEPOT CC-SIAD601 S| 1/31/2011
TRIPLER ARMY MEDICAL CENTER CCTAMCO001 SI | 11/30/2010
WAIAWA GULCH CC-WG-001 RI/FS | 12/31/2010
WAIAWA GULCH CC-WG-001 RA(C) 9/30/2011
WEST POINT MIL RESERVATION CC719Remed RA(C) | 12/31/2010
WHITE SANDS MISSILE RANGE CCWS-09 RA(C) 9/30/2011
WHITE SANDS MISSILE RANGE CCWS-77 RD 9/30/2011
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INSTALLATION SITE PHASE END DATE
YUMA PROVING GROUND CCYPG-027 RD 10/31/2010
YUMA PROVING GROUND CCYPG-028 RD 9/30/2011
YUMA PROVING GROUND CCYPG-029 RI/FS 9/30/2011
YUMA PROVING GROUND CCYPG-141 RI/FS 10/31/2010
YUMA PROVING GROUND CCYPG-141 RD 9/30/2011
YUMA PROVING GROUND CCYPG-178 RI/FS 10/31/2010
YUMA PROVING GROUND CCYPG-178 RD 9/30/2011
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(Fall 2010 Data)

Installation Site RIP/RC

FORT BELVOIR FTBL-005-R-05 201010
SIERRA ARMY DEPOT SIAD-007-R-01 201012
SIERRA ARMY DEPOT SIAD-012-R-01 201012
SIERRA ARMY DEPOT SIAD-013-R-01 201012
LONGHORN ARMY AMMUNITION PLANT LHAAP-001-R-01 201101
LONGHORN ARMY AMMUNITION PLANT LHAAP-003-R-01 201101
REDSTONE ARSENAL RSA-234-R-01 201101
FORT LEWIS FTLEW-008-R-01 201103
RADFORD ARMY AMMUNITION PLANT RFAAP-001-R-01 201103
WHEELER ARMY AIRFIELD WAAF-009-R-01 201103
FORT HUACHUCA FTHU-007-R-01 201104
MILAN ARMY AMMUNITION PLANT MAAP-003-R-01 201105
FORT MCCLELLAN ARNG FTMCN-002-R-01 201106
FORT RICHARDSON FTRS-001-R-01 201106
FORT RICHARDSON FTRS-002-R-01 201106
FORT RICHARDSON FTRS-006-R-01 201106
FORT RICHARDSON FTRS-008-R-01 201106
FORT RICHARDSON FTRS-012-R-01 201106
FORT RICHARDSON FTRS-014-R-01 201106
FORT RICHARDSON FTRS-015-R-01 201106
MTA-L CAMP WILLIAMS WEST FED WILLI-008-R-01 201107
MTA-L CAMP WILLIAMS WEST FED WILLI-009-R-01 201107
FORT MCCLELLAN ARNG FTMCN-001-R-01 201109
FORT RUCKER FTRU-004-R-01 201109
FORT WAINWRIGHT FTWW-002-R-01 201109
FORT WAINWRIGHT FTWW-004-R-01 201109
FORT WAINWRIGHT FTWW-008-R-01 201109
FORT WAINWRIGHT FTWW-010-R-01 201109
IOWA ARMY AMMUNITION PLANT IAAP-002-R-02 201109
IOWA ARMY AMMUNITION PLANT IAAP-003-R-01 201109
IOWA ARMY AMMUNITION PLANT IAAP-005-R-01 201109
IOWA ARMY AMMUNITION PLANT IAAP-006-R-02 201109
MILAN ARMY AMMUNITION PLANT MAAP-001-R-01 201109
RED RIVER ARMY DEPOT RRAD-002-R-01 201109
RED RIVER ARMY DEPOT RRAD-007-R-01 201109
WHITE SANDS MISSILE RANGE WSMR-003-R-01 201109
WHITE SANDS MISSILE RANGE WSMR-004-R-01 201109
WHITE SANDS MISSILE RANGE WSMR-006-R-01 201109
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INSTALLATION SITE PHASE END DATE
BLOSSOM POINT RESEARCH FACILITY BPF-002-R-01 IRA 9/30/2011
BLOSSOM POINT RESEARCH FACILITY BPF-002-R-03 IRA 9/30/2011
CAMP FOGARTY TNG SITE CMFT-001-R-001 IRA 1/31/2011
CLACKAMAS/CAMP WITHYCOMBE WITH-002-R-001 IRA 8/31/2011
DESERET CHEMICAL DEPOT DCD-004-R-01 RI/FS 9/30/2011
FORT BELVOIR FTBL-005-R-05 SI 10/31/2010
FORT BELVOIR FTBL-014-R-01 RI/FS 9/30/2011
FORT BELVOIR FTBL-024-R-01 IRA 12/31/2010
FORT BELVOIR PBA@MR Belvoir IRA 10/31/2010
FORT BLISS FTBLS-002-R-01 Sl 10/31/2010
FORT HUACHUCA FTHU-007-R-01 RI/FS 3/31/2011
FORT JACKSON FTJA-003-R-01 RI/FS 6/30/2011
FORT JACKSON FTJA-004-R-01 RI/FS 6/30/2011
FORT JACKSON FTJA-005-R-01 RI/FS 6/30/2011
FORT JACKSON FTJA-006-R-01 RI/FS 6/30/2011
FORT JACKSON FTJA-007-R-01 RI/FS 6/30/2011
FORT LEAVENWORTH FTL-001-R-01 IRA 9/30/2011
FORT LEAVENWORTH FTL-003-R-01 Sl 4/30/2011
FORT LEWIS FTLEW-008-R-01 RA(C) 3/31/2011
FORT LEWIS FTLEW-015-R-01 RI/FS 3/31/2011
FORT MCCLELLAN ARNG FTMCN-001-R-01 RI/FS 6/30/2011
FORT MCCLELLAN ARNG FTMCN-002-R-01 RI/FS 6/30/2011
FORT POLK POLK-001-R-01 RI/FS 7/31/2011
FORT POLK POLK-003-R-01 RI/FS 7/31/2011
FORT POLK POLK-004-R-01 RI/FS 7/31/2011
FORT RILEY FTRI-001-R-02 RI/FS 12/31/2010
FORT RILEY FTRI-001-R-02 RD 3/31/2011
FORT RILEY FTRI-003-R-01 RI/FS 4/30/2011
FORT RILEY FTRI-003-R-01 RD 6/30/2011
FORT RUCKER FTRU-004-R-01 RI/FS 9/30/2011
FORT SILL FSILL-001-R-01 RI/FS 3/31/2011
FORT SILL FSILL-002-R-01 RI/FS 9/30/2011
FORT STEWART FTSW-006-R-01 IRA 11/30/2010
FORT WAINWRIGHT FTWW-002-R-01 RI/FS 9/30/2011
FORT WAINWRIGHT FTWW-004-R-01 RI/FS 9/30/2011
FORT WAINWRIGHT FTWW-008-R-01 RI/FS 9/30/2011
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INSTALLATION SITE PHASE END DATE
FORT WAINWRIGHT FTWW-010-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-001-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-002-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-002-R-02 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-003-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-004-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-005-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-006-R-01 RI/FS 9/30/2011
IOWA ARMY AMMUNITION PLANT IAAP-006-R-02 RI/FS 9/30/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-001-R-01 RI/FS 1/31/2011
LONGHORN ARMY AMMUNITION PLANT LHAAP-003-R-01 RI/FS 1/31/2011
MILAN ARMY AMMUNITION PLANT MAAP-001-R-01 RI/FS 5/31/2011
MILAN ARMY AMMUNITION PLANT MAAP-001-R-01 RD 9/30/2011
MILAN ARMY AMMUNITION PLANT MAAP-001-R-01 RA(C) 9/30/2011
MILAN ARMY AMMUNITION PLANT MAAP-003-R-01 RI/FS 5/31/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-007-R-01 SI 5/31/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-008-R-01 Sl 5/31/2011
MILITARY OCEAN TERMINAL CONCORD MOTCO-010-R-01 Sl 5/31/2011
MTA-L CAMP WILLIAMS WEST FED WILLI-008-R-01 RI/FS 7/31/2011
MTA-L CAMP WILLIAMS WEST FED WILLI-009-R-01 RI/FS 7/31/2011
PAPAGO MILITARY RESERVATION PMR-001-R-01 RI/FS 2/28/2011
PAPAGO MILITARY RESERVATION PMR-002-R-01 RI/FS 2/28/2011
RADFORD ARMY AMMUNITION PLANT RFAAP-001-R-01 RD 1/31/2011
RADFORD ARMY AMMUNITION PLANT RFAAP-001-R-01 RI/FS 1/31/2011
RADFORD ARMY AMMUNITION PLANT RFAAP-001-R-01 RA(C) 3/31/2011
RAVENNA ARMY AMMUNITION PLANT RVAAP-008-R-01 RI/FS 9/30/2011
RAVENNA ARMY AMMUNITION PLANT RVAAP-033-R-01 RI/FS 9/30/2011
RED RIVER ARMY DEPOT RRAD-001-R-01 RI/FS 9/30/2011
RED RIVER ARMY DEPOT RRAD-002-R-01 RI/FS 9/30/2011
RED RIVER ARMY DEPOT RRAD-006-R-01 RI/FS 9/30/2011
RED RIVER ARMY DEPOT RRAD-007-R-01 RI/FS 9/30/2011
RED RIVER ARMY DEPOT RRAD-010-R-01 RI/FS 9/30/2011
REDSTONE ARSENAL RSA-141-R-01 RI/FS 6/30/2011
REDSTONE ARSENAL RSA-234-R-01 Sl 1/31/2011
REDSTONE ARSENAL RSA-249-R-01 S 1/31/2011
REDSTONE ARSENAL RSA-249-R-01 RI/FS 9/30/2011
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SIERRA ARMY DEPOT PBA@MR SIAD RI/FS 12/31/2010
SIERRA ARMY DEPOT SIAD-007-R-01 RI/FS 12/31/2010
SIERRA ARMY DEPOT SIAD-012-R-01 RI/FS 12/31/2010
SIERRA ARMY DEPOT SIAD-013-R-01 RI/FS 12/31/2010
TOOELE ARMY DEPOT PBA@MR Tooele IRA 12/31/2010
TOOELE ARMY DEPOT TEAD-004-R-01 IRA 12/31/2010
TOOELE ARMY DEPOT TEAD-006-R-01 RI/FS 4/30/2011
VOLKSTONE CPDW-002-R-001 IRA 12/31/2010
WEST POINT MIL RESERVATION WSTPT-001-R-01 IRA 9/30/2011
WHEELER ARMY AIRFIELD WAAF-009-R-01 Sl 3/31/2011
WHEELER ARMY AIRFIELD WAAF-010-R-01 S 10/31/2010
WHITE SANDS MISSILE RANGE WSMR-003-R-01 RI/FS 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-004-R-01 RI/FS 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-006-R-01 RI/FS 9/30/2011
WHITE SANDS MISSILE RANGE WSMR-007-R-01 RI/FS 9/30/2011
YUMA PROVING GROUND YPG-002-R-01 RI/FS 9/30/2011
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Summary
($000)
Program [OCT NOV DEC JAN FEB MAR APR WIAY JUN JUL AUG SEP
IR Projacts 1276855 | BN R407| 1837 | G958| G40 | BS7S| 1591| 458| 400| 2,704 19,%27
MR Projects 60120| 10118 GAS3| 15437 | 14520| 2381S| 3354 | 148 S| 26485 97| 1111
(R Projects TLAAT| 1240 5209) 4049| 1212% 67| 488 | 13084| 1107 28310 ¥ 1w
Total Projects B2 | M9M| AN064| 304 | 33612| 10031| 500| W04A74| 79E1| MM | 6™ | 15019 -
ARSDR
DSMOA 10,340 - | 1334000 - - - - - - - - - -
USAEC PM 0154 4512 ) 08| 4805 n - 4,934 - 00| 4847 - -
Other PM SA865| 9120) 4597 - 13718 - - 13,716 - - 13,718 - -
Totals MASEL| 40800| 33O7S| 373 | S2223| 10110| 21500| 48,124 | 7981 3% | 2,03 | 15009 -
Cumulstive Totals A000| B935| 120,308 | 172531 | 182641 | 214231 | 263,355 | 271,336 | 206528 | 320,562 | 44,501 | 4581
Obligation Rate 4% 24%| %] 50%| 53%| 2% 76%| 79%| 0%| 5% 100%| 100%|
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AMC ANNISTON ARMY DEPOT IR 2954
AMC ANNISTON ARMY DEPOT MR 114
AMC ANNISTON ARMY DEPOT CR 9
AMC BLUE GRASS ARMY DEPOT IR 139
AMC CRANE ARMY AMMUNITION ACTIVITY CR 536
AMC HAWTHORNE ARMY DEPOT IR 143
AMC HAWTHORNE ARMY DEPOT MR 2862
AMC HAWTHORNE ARMY DEPOT CR 9259
AMC HOLSTON ARMY AMMUNITION PLANT IR 220
AMC IOWA ARMY AMMUNITION PLANT IR 526
AMC IOWA ARMY AMMUNITION PLANT CR 978
AMC LAKE CITY ARMY AMMUNITION PLANT IR 1785
AMC MCALESTER ARMY AMMUNITION PLANT IR 56
AMC MCALESTER ARMY AMMUNITION PLANT MR 26
AMC MILAN ARMY AMMUNITION PLANT IR 3294
AMC MILITARY OCEAN TERMINAL CONCORD IR 13033
AMC MILITARY OCEAN TERMINAL CONCORD MR 1557
AMC PINE BLUFF ARSENAL IR 456
AMC RADFORD ARMY AMMUNITION PLANT IR 820
AMC RADFORD ARMY AMMUNITION PLANT MR 73
AMC RADFORD ARMY AMMUNITION PLANT CR 687
AMC ROCK ISLAND ARSENAL IR 981
AMC ROCK ISLAND ARSENAL CR 24
AMC TOBYHANNA ARMY DEPOT IR 120
AMC WATERVLIET ARSENAL IR 124
ARMY RESERVE OFFICE AFRC ALBANY IR 605
ARMY RESERVE OFFICE AMSA 137 IR 157
ARMY RESERVE OFFICE ATCHISON CAVES STORAGE FACILITY IR 16
ARMY RESERVE OFFICE AVIATION SUPPLY FACILITY, 49-A CR 43
ARMY RESERVE OFFICE FORT BUCHANAN IR 380
ARMY RESERVE OFFICE FORT BUCHANAN MR 536
ARMY RESERVE OFFICE FORT BUCHANAN CR 1902
ARMY RESERVE OFFICE FORT HUNTER LIGGETT IR 1597
ARMY RESERVE OFFICE FORT HUNTER LIGGETT MR 385
ARMY RESERVE OFFICE FORT HUNTER LIGGETT CR 830
ARMY RESERVE OFFICE FORT MCCOY IR 53
ARMY RESERVE OFFICE FORT SNELLING USARC/AMSA CR 82
ARMY RESERVE OFFICE LINCOLN AMSA 68 IR 10
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ARMY RESERVE OFFICE PARKS RESERVE FORCES TRAINING AREA IR 112
ARMY RESERVE OFFICE PARKS RESERVE FORCES TRAINING AREA MR 93
ARMY RESERVE OFFICE PARKS RESERVE FORCES TRAINING AREA CR 1140
ARMY RESERVE OFFICE ST LOUIS ORDNANCE PLANT IR 363
ARMY RESERVE OFFICE USARC CAVEN POINT CR 34
ARMY RESERVE OFFICE USARC KINGS MILLS (AMSA 59) IR 80
ARMY RESERVE OFFICE USARC LODI CR 606
ARMY RESERVE OFFICE WELDON SPRING TRAINING AREA IR 319
ARNG ANGOON FEDERAL SCOUT ARMORY MR 35
ARNG CAMP GRAYLING ARMY AIRFIELD CR 26
ARNG CAMP GRUBER CR 15
ARNG CAMP MURRAY MR 12
ARNG CAMP NAVAJO IR 120
ARNG CLACKAMAS/CAMP WITHYCOMBE MR 124
ARNG CRAIG ARMORY MR 15
ARNG FORT MCCLELLAN ARNG IR 345
ARNG HOLY CROSS ARMORY MR 30
ARNG HUSLIA FEDERAL SCOUT ARMORY MR 10
ARNG JFHQ AK ARNG MR 430
ARNG JFHQ AL ARNG MR 358
ARNG JFHQ AR ARNG MR 235
ARNG JFHQ AZ ARNG MR 702
ARNG JFHQ CA ARNG MR 995
ARNG JFHQ CO ARNG MR 779
ARNG JFHQ CT ARNG MR 576
ARNG JFHQ DE ARNG MR 256
ARNG JFHQ GA ARNG MR 381
ARNG JFHQ HI ARNG MR 629
ARNG JFHQ IA ARNG MR 638
ARNG JFHQ ID ARNG MR 446
ARNG JFHQ IL ARNG MR 1116
ARNG JFHQ IN ARNG MR 449
ARNG JFHQ KS ARNG MR 254
ARNG JFHQ KY ARNG MR 294
ARNG JFHQ LA ARNG MR 52
ARNG JFHQ MA ARNG MR 409
ARNG JFHQ MD ARNG MR 267
ARNG JFHQ ME ARNG MR 689
ARNG JFHQ MI ARNG MR 923
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ARNG JFHQ MN ARNG MR 729
ARNG JFHQ MO ARNG MR 1380
ARNG JFHQ MS ARNG MR 336
ARNG JFHQ MT ARNG MR 2167
ARNG JFHQ NC ARNG MR 225
ARNG JFHQ ND ARNG MR 485
ARNG JFHQ NE ARNG MR 614
ARNG JFHQ NJ ARNG MR 281
ARNG JFHQ NM ARNG MR 646
ARNG JFHQ NV ARNG MR 325
ARNG JFHQ NY ARNG MR 389
ARNG JFHQ OH ARNG MR 2864
ARNG JFHQ OK ARNG MR 275
ARNG JFHQ OR ARNG MR 566
ARNG JFHQ PA ARNG MR 881
ARNG JFHQ RI ARNG MR 260
ARNG JFHQ RQ ARNG MR 459
ARNG JFHQ SC ARNG MR 199
ARNG JFHQ SD ARNG MR 1492
ARNG JFHQ TN ARNG MR 239
ARNG JFHQ TX ARNG MR 75
ARNG JFHQ UT ARNG MR 1405
ARNG JFHQ VA ARNG MR 453
ARNG JFHQ VI ARNG MR 331
ARNG JFHQ VT ARNG MR 516
ARNG JFHQ WA ARNG MR 340
ARNG JFHQ WI ARNG MR 589
ARNG JFHQ WV ARNG MR 468
ARNG JFHQ WY ARNG MR 2053
ARNG KALTAG FEDERAL SCOUT ARMORY MR 10
ARNG KIMAMA TS RUPERT MR 22
ARNG KIVALINA FEDERAL SCOUT ARMORY MR 10
ARNG LEESBURG TRAINING SITE CR 9
ARNG MOBILE OMS 28 & 29 CR 480
ARNG MTA-L CAMP WILLIAMS WEST FED MR 647
ARNG MTC CAMP BLANDING CR 61
ARNG MTC-H CAMP ROBERTS IR 245
ARNG NG EMMONAK ARMORY CR 91
ARNG PAPAGO MILITARY RESERVATION IR 2
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ARNG PAPAGO MILITARY RESERVATION CR 54
ARNG SELAWIK SCOUT ARMORY MR 10
ARNG TS AFRC LOS ALAMITOS IR 636
ARNG TS AFRC LOS ALAMITOS CR 130
ARNG WAIAWA GULCH CR 158
BRAC V - BRAC DIVISION DESERET CHEMICAL DEPOT IR 2933
BRAC V - BRAC DIVISION DESERET CHEMICAL DEPOT MR 2908
IMCOM-NORTHEAST ABERDEEN PROVING GROUND IR 13115
IMCOM-NORTHEAST ABERDEEN PROVING GROUND MR 3150
IMCOM-NORTHEAST ABERDEEN PROVING GROUND CR 368
IMCOM-NORTHEAST COLD REGIONS RESEARCH LABORATORY IR 349
IMCOM-NORTHEAST FORT BELVOIR IR 2309
IMCOM-NORTHEAST FORT BELVOIR MR 4740
IMCOM-NORTHEAST FORT BELVOIR CR 29940
IMCOM-NORTHEAST FORT DRUM IR 649
IMCOM-NORTHEAST FORT HAMILTON CR 257
IMCOM-NORTHEAST FORT LEE IR 325
IMCOM-NORTHEAST FORT LEE MR 1037
IMCOM-NORTHEAST FORT LEE CR 34
IMCOM-NORTHEAST FORT LEONARD WOOD IR 829
IMCOM-NORTHEAST FORT LEONARD WOOQOD MR 1667
IMCOM-NORTHEAST FORT LEONARD WOOQOD CR 842
IMCOM-NORTHEAST FORT MYER IR 735
IMCOM-NORTHEAST PICATINNY ARSENAL IR 2096
IMCOM-NORTHEAST PICATINNY ARSENAL MR 1515
IMCOM-NORTHEAST PICATINNY ARSENAL CR 176
IMCOM-NORTHEAST SOLDIER SYSTEMS CENTER IR 274
IMCOM-NORTHEAST WEST POINT MIL RESERVATION IR 2438
IMCOM-NORTHEAST WEST POINT MIL RESERVATION CR 19
IMCOM-NORTHWEST DUGWAY PROVING GROUND IR 1963
IMCOM-NORTHWEST DUGWAY PROVING GROUND MR 2207
IMCOM-NORTHWEST FORT CARSON IR 4024
IMCOM-NORTHWEST FORT CARSON CR 105
IMCOM-NORTHWEST FORT LEAVENWORTH IR 119
IMCOM-NORTHWEST FORT LEAVENWORTH MR 2203
IMCOM-NORTHWEST FORT LEWIS IR 959
IMCOM-NORTHWEST FORT LEWIS MR 260
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IMCOM-NORTHWEST FORT LEWIS CR 73
IMCOM-NORTHWEST FORT RILEY IR 933
IMCOM-NORTHWEST FORT RILEY MR 1247
IMCOM-NORTHWEST FORT RILEY CR 141
IMCOM-NORTHWEST YAKIMA TRAINING CENTER IR 7
IMCOM-PACIFIC FORT GREELY IR 1914
IMCOM-PACIFIC FORT GREELY MR 99
IMCOM-PACIFIC FORT GREELY CR 322
IMCOM-PACIFIC FORT SHAFTER IR 18
IMCOM-PACIFIC FORT WAINWRIGHT IR 5718
IMCOM-PACIFIC FORT WAINWRIGHT MR 144
IMCOM-PACIFIC FORT WAINWRIGHT CR 1129
IMCOM-PACIFIC HAINES PIPELINE IR 515
IMCOM-PACIFIC KUNIA FIELD STATION IR 23
IMCOM-PACIFIC MAKUA MILITARY RESERVATION MR 802
IMCOM-PACIFIC POHAKULOA TRAINING AREA IR 38
IMCOM-PACIFIC POHAKULOA TRAINING AREA MR 7905
IMCOM-PACIFIC SCHOFIELD BARRACKS IR 915
IMCOM-PACIFIC SCHOFIELD BARRACKS MR 1368
IMCOM-PACIFIC SCHOFIELD BARRACKS CR 52
IMCOM-PACIFIC TRIPLER ARMY MEDICAL CENTER IR 100
IMCOM-PACIFIC WAIKAKALAUA AMMO STORAGE TUNNELS MR 802
IMCOM-PACIFIC WHEELER ARMY AIRFIELD MR 240
IMCOM-SOUTHEAST FORT BENNING IR 1251
IMCOM-SOUTHEAST FORT BENNING MR 196
IMCOM-SOUTHEAST FORT BENNING CR 1030
IMCOM-SOUTHEAST FORT BRAGG IR 214
IMCOM-SOUTHEAST FORT BRAGG CR 398
IMCOM-SOUTHEAST FORT CAMPBELL CR 39
IMCOM-SOUTHEAST FORT GORDON IR 425
IMCOM-SOUTHEAST FORT GORDON CR 525
IMCOM-SOUTHEAST FORT JACKSON IR 108
IMCOM-SOUTHEAST FORT JACKSON MR 1792
IMCOM-SOUTHEAST FORT JACKSON CR 829
IMCOM-SOUTHEAST FORT KNOX IR 179
IMCOM-SOUTHEAST FORT POLK IR 276
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IMCOM-SOUTHEAST FORT POLK MR 120
IMCOM-SOUTHEAST FORT POLK CR 897
IMCOM-SOUTHEAST FORT RUCKER IR 453
IMCOM-SOUTHEAST FORT RUCKER MR 50
IMCOM-SOUTHEAST FORT STEWART IR 343
IMCOM-SOUTHEAST FORT STEWART MR 2800
IMCOM-SOUTHEAST FORT STEWART CR 417
IMCOM-SOUTHEAST HUNTER ARMY AIRFIELD IR 1537
IMCOM-SOUTHEAST REDSTONE ARSENAL IR 4957
IMCOM-SOUTHEAST REDSTONE ARSENAL MR 1205
IMCOM-SOUTHEAST REDSTONE ARSENAL CR 3471
IMCOM-SOUTHWEST CAMP BULLIS IR 154
IMCOM-SOUTHWEST CAMP BULLIS MR 273
IMCOM-SOUTHWEST FORT BLISS IR 14
IMCOM-SOUTHWEST FORT BLISS MR 6171
IMCOM-SOUTHWEST FORT HUACHUCA IR 117
IMCOM-SOUTHWEST FORT HUACHUCA MR 271
IMCOM-SOUTHWEST FORT SILL IR 1669
IMCOM-SOUTHWEST FORT SILL MR 1976
IMCOM-SOUTHWEST NATIONAL TRAINING CENTER AND FORT IRWIN IR 144
IMCOM-SOUTHWEST NATIONAL TRAINING CENTER AND FORT IRWIN MR 6637
IMCOM-SOUTHWEST NATIONAL TRAINING CENTER AND FORT IRWIN CR 1315
IMCOM-SOUTHWEST PRESIDIO OF MONTEREY IR 1
IMCOM-SOUTHWEST WHITE SANDS MISSILE RANGE IR 752
IMCOM-SOUTHWEST WHITE SANDS MISSILE RANGE MR 894
IMCOM-SOUTHWEST WHITE SANDS MISSILE RANGE CR 10
IMCOM-SOUTHWEST YUMA PROVING GROUND IR 245
IMCOM-SOUTHWEST YUMA PROVING GROUND CR 714
LEGACY BRAC I-IV - BRAC DIV FORT GEORGE G MEADE IR 866
LEGACY BRAC I-IV - BRAC DIV FORT GEORGE G MEADE MR 4
LEGACY BRAC I-IV - BRAC DIV LETTERKENNY ARMY DEPOT IR 211
LEGACY BRAC I-IV - BRAC DIV RED RIVER ARMY DEPOT IR 392
LEGACY BRAC I-IV - BRAC DIV RED RIVER ARMY DEPOT MR 193
LEGACY BRAC I-IV - BRAC DIV SIERRA ARMY DEPOT IR 486
LEGACY BRAC I-IV - BRAC DIV TOOELE ARMY DEPOT IR 2944
LEGACY BRAC I-IV - BRAC DIV TOOELE ARMY DEPOT MR 100
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FY11 ER,A Active Sites Workplan
(Installation Budgets)
Oversight Installation Program FY 2011
MEDCOM FOREST GLEN IR 300
MEDCOM FORT DETRICK IR 64
MEDCOM FORT DETRICK CR 142
NON-BRAC EXCESS - BRAC DIV BADGER ARMY AMMUNITION PLANT IR 9403
NON-BRAC EXCESS - BRAC DIV CHARLES MELVIN PRICE SUPPORT CENTER IR 67
NON-BRAC EXCESS - BRAC DIV CORNHUSKER ARMY AMMUNITION PLANT IR 2020
NON-BRAC EXCESS - BRAC DIV CORNHUSKER ARMY AMMUNITION PLANT MR 201
NON-BRAC EXCESS - BRAC DIV INDIANA ARMY AMMUNITION PLANT IR 431
NON-BRAC EXCESS - BRAC DIV JOLIET AAP IR 339
NON-BRAC EXCESS - BRAC DIV JOLIET AAP MR 313
NON-BRAC EXCESS - BRAC DIV LONGHORN ARMY AMMUNITION PLANT IR 564
NON-BRAC EXCESS - BRAC DIV RAVENNA ARMY AMMUNITION PLANT IR 3133
NON-BRAC EXCESS - BRAC DIV RAVENNA ARMY AMMUNITION PLANT MR 368
NON-BRAC EXCESS - BRAC DIV RAVENNA ARMY AMMUNITION PLANT CR 1377
NON-BRAC EXCESS - BRAC DIV ROCKY MOUNTAIN ARSENAL IR 20000
NON-BRAC EXCESS - BRAC DIV TWIN CITIES ARMY AMMUNITION PLANT IR 1232
NON-BRAC EXCESS - BRAC DIV VOLUNTEER ARMY AMMUNITION PLANT IR 1244
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ABERDEEN PROVING GROUND IR 16290 | 12884 5550 4909 4841 4305 67743
ABERDEEN PROVING GROUND MR 4412 3964 4508 | 18106 | 17938 | 17777 3559
ABERDEEN PROVING GROUND CR 412 615 390 415 35 37 0
AFRC ALBANY IR 0 0 0 0 0 0 0
AKIAK FEDERAL SCOUT ARMORY CR 483 0 0 0 0 0 0
AMERICAN SAMOA LTA MR 0 0 0 0 0 0 0
AMSA 137 IR 0 0 0 0 0 0 0
ANGOON FEDERAL SCOUT ARMORY MR 5 0 0 0 0 0 0
ANNISTON ARMY DEPOT IR 1435 1268 1268 1262 1070 1070 25588
ANNISTON ARMY DEPOT MR 0 803 76 1192 0 0 76
ANNISTON ARMY DEPOT CR 9 0 0 0 0 0 0
ATCHISON CAVES STORAGE FACILITY IR 17 17 18 18 18 18 271
AVIATION SUPPLY FACILITY, 49-A CR 53 0 0 0 0 0 0
BADGER ARMY AMMUNITION PLANT IR 7508 3690 3647 3647 3647 1676 49268
BADGER ARMY AMMUNITION PLANT CR 0 0 0 0 0 0 0
BLOSSOM POINT RESEARCH FACILITY MR 0 0 102 0 184 7022 504
BLUE GRASS ARMY DEPOT IR 66 39 64 15 6 12 0
BLUE GRASS ARMY DEPOT MR 0 0 0 0 0 0 0
CAMP BARKELEY MR 76 917 0 0 0 0 0
CAMP BULLIS IR 147 102 51 128 77 77 550
CAMP BULLIS MR 68 69 50 825 49 98 226
CAMP CROWDER IR 0 0 0 0 0 0 0
CAMP FOGARTY TNG SITE MR 1002 0 16 0 653 0 0
CAMP GRAYLING ARMY AIRFIELD CR 49 49 49 25 0 0 0
CAMP GRUBER CR 0 0 0 0 0 0
CAMP MURRAY MR 12 131 0 0 0 0
CAMP NAVAJO IR 160 160 160 180 160 160 500
CHARLES MELVIN PRICE SUPPORT CENTER | IR 42 42 42 42 42 42 928
CLACKAMAS/CAMP WITHYCOMBE MR 0 4150 4376 0| 16763 0 1239
COLD REGIONS RESEARCH LABORATORY IR 349 349 373 349 349 349 2183
CORNHUSKER ARMY AMMUNITION PLANT | IR 2020 2020 1174 1118 1118 1118 3968
CORNHUSKER ARMY AMMUNITION PLANT | MR 19 0 0 0 0 0 0
CRAIG ARMORY MR 3 0 0 0 0 0 0
CRANE ARMY AMMUNITION ACTIVITY CR 0 35 0 0 0 0 0
DESERET CHEMICAL DEPOT IR 3165 0 0 0 0 24 0
DESERET CHEMICAL DEPOT MR 2005 4655 2151 0 0 648 486
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DESERET CHEMICAL DEPOT CR 95 3796 0 0 0 0 54
DUGWAY PROVING GROUND IR 2848 1591 964 1229 838 802 20281
DUGWAY PROVING GROUND MR 2207 99 50| 16782 | 16730 68 152
FIRESTONE CSMS MR 0 17 554 0 0 0 0
FOREST GLEN IR 915 541 4496 269 269 268 1850
FORT A P HILL MR 106 47 1864 80 79 0 0
FORT BELVOIR IR 4185 398 385 742 742 742 18064
FORT BELVOIR MR 1019 | 28985 2235 1848 0 0 0
FORT BELVOIR CR 9886 4751 4576 4542 4799 4799 98113
FORT BENNING IR 976 722 596 438 292 335 196
FORT BENNING MR 40 626 0 0 0 0 0
FORT BENNING CR 87 63 64 20 0 0 0
FORT BLISS IR 0 0 0 0 0 0 0
FORT BLISS MR 100 0| 14000 | 28600 | 45000 3573 5680
FORT BRAGG IR 214 269 174 174 184 153 2211
FORT BRAGG MR 0 0 0 0 0 0 0
FORT BRAGG CR 323 248 169 153 143 83 2219
FORT BUCHANAN IR 623 323 375 52 52 52 319
FORT BUCHANAN MR 269 295 0 208 0 0 0
FORT BUCHANAN CR 632 225 178 140 174 0 0
FORT CAMPBELL IR 101 283 38 110 168 123 2315
FORT CAMPBELL MR 55 55 0 50 3803 167 0
FORT CAMPBELL CR 39 99 39 39 39 39 156
FORT CARSON IR 3586 2704 1879 784 181 181 1010
FORT CARSON CR 0 0 0 0 42 42 336
FORT CHAFFEE MANEUVER TRAINING CTR IR 0 0 0 0 0 0 0
FORT DETRICK IR 3044 166 4618 169 169 169 1423
FORT DETRICK CR 142 154 60 60 60 55 244
FORT DRUM IR 1045 130 130 130 358 235 4220
FORT DRUM CR 0 0 0 0 0 0 0
FORT GEORGE G MEADE IR 855 850 879 749 646 1177 3664
FORT GEORGE G MEADE MR 4 4 4 4 38 72 181
FORT GORDON IR 20 0 0 81 60 60 137
FORT GORDON CR 169 116 116 48 0
FORT GREELY IR 1175 886 397 380 383
FORT GREELY MR 0 406 0 53 53
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FORT GREELY CR 74 74 56 96 0 0 96
FORT HAMILTON CR 178 30 59 0 0 0 0
FORT HUACHUCA IR 6 5 6 6 5 23
FORT HUACHUCA MR 50 1454 1454 0 0 0
FORT HUACHUCA CR 0 0 0 0 0 0
FORT HUNTER LIGGETT IR 822 822 822 547 547 547 4092
FORT HUNTER LIGGETT MR 27 0 0 0 0 0 0
FORT HUNTER LIGGETT CR 1050 680 680 804 355 355 1065
FORT INDIANTOWN GAP TRAINING SITE MR 80 50 0| 10293 | 10293 0 173
FORT JACKSON IR 28 28 115 111 111 118 709
FORT JACKSON MR 89 1906 248 235 0 0 0
FORT JACKSON CR 231 95 95 95 93 139 75
FORT KNOX IR 175 171 214 187 187 187 1148
FORT KNOX CR 0 0 0 0 0 0 0
FORT LEAVENWORTH IR 4789 4382 37 314 10 53 2266
FORT LEAVENWORTH MR 147 147 0 0 0 0
FORT LEE IR 265 374 226 307 74 0
FORT LEE MR 114 203 6394 21 41 42 295
FORT LEE CR 34 35 35 35 36 0 0
FORT LEONARD WOOQOD IR 468 464 464 463 439 272 4898
FORT LEONARD WOOQOD MR 0 0 201 5257 100 64 1792
FORT LEONARD WOOQOD CR 2905 359 0 0 0 0 0
FORT LEWIS IR 783 2459 685 589 610 597 0
FORT LEWIS MR 260 260 0 0 0 0
FORT LEWIS CR 125 11 11 51 0 0
FORT MCCLELLAN ARNG IR 229 232 202 90 202 2330
FORT MCCLELLAN ARNG MR 0 0 0 0 0 0
FORT MCCOY IR 39 42 43 46 18 18 54
FORT MCNAIR IR 0 0 0 0 0
FORT MCPHERSON IR 0 0 0
FORT MISSOULA ARNG MR 0 120 4783 0 221
FORT MYER IR 202 201 57 57 57 57 158
FORT PICKETT ARNG MTC IR 0 0 0 0 0 0 0
FORT POLK IR 281 276 300 259 254 254 4510
FORT POLK MR 1690 145 139 139 139 138 493
FORT POLK CR 3364 646 564 522 490 153 0
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FORT RILEY IR 1104 935 387 45 2 298 225
FORT RILEY MR 0 161 0 0 0 0
FORT RILEY CR 5 0 0 25 0 0 25
FORT RUCKER IR 339 278 281 334 272 272 1167
FORT RUCKER MR 116 0 1418 0 32 32 254
FORT SHAFTER IR 50 22 23 21 48 21 92
FORT SHAFTER MR 1143 3699 0 0 0 135 126
FORT SILL IR 508 485 485 485 485 24 0
FORT SILL MR 0 810 5495 167 0 167 167
FORT SNELLING USARC/AMSA CR 82 0 0 0 0 0 0
FORT STEWART IR 426 424 207 207 207 40 120
FORT STEWART MR 2 46 39 1546 0 0 389
FORT STEWART CR 319 562 194 96 0 0 0
FORT WAINWRIGHT IR 1564 1306 984 1532 550 610 12610
FORT WAINWRIGHT MR 0 0 0 50 0 50
FORT WAINWRIGHT CR 846 91 54 31 0 65 428
FORT WILLIAM HENRY HARRISON MR 0 0 50 1501 0 0
HAINES PIPELINE IR 542 542 395 396 236 189 427
HAWTHORNE ARMY DEPOT IR 174 135 115 149 30 0 0
HAWTHORNE ARMY DEPOT MR 5064 7544 | 35945 | 32284 50 251415
HAWTHORNE ARMY DEPOT CR 6671 2848 0 0 0 0 0
HELEMANO RAD REC STATION CR 0 0 0 0 0 0
HOLSTON ARMY AMMUNITION PLANT IR 227 215 215 258 215 215 686
HOLY CROSS ARMORY MR 3 0 0 0 0 0 0
HUNTER ARMY AIRFIELD IR 567 566 566 566 566 146 145
HUSLIA FEDERAL SCOUT ARMORY MR 3 0 0 0 0 0 0
INDIANA ARMY AMMUNITION PLANT IR 10 0 0 0 0 0 0
IOWA ARMY AMMUNITION PLANT IR 526 276 40 0 0 0 14203
IOWA ARMY AMMUNITION PLANT MR 147 5559 0 0 0 2080
IOWA ARMY AMMUNITION PLANT CR 162 172 0 0 0 0
JFHQ AK ARNG MR 3 0 0 966 0 0 813
JFHQ AL ARNG MR 0 0 478 0 0 5 132
JFHQ AR ARNG MR 0 0 477 0 0 1 31
JFHQ AZ ARNG MR 0 3304 0 0 70 2322 1816
JFHQ CA ARNG MR 0 0 1410 3319 50 262 4484
JFHQ CO ARNG MR 5735 5349 0 4913 2026 0 136

69




14 Nov 10

FINAL
APPENDIX L
OUTYEAR PLANNING FORECAST
($000)

JFHQ CT ARNG MR 0 0 1626 0 0 10 33
JFHQ DE ARNG MR 0 0 0 0 0 611 0
JFHQ GA ARNG MR 0 983 0 0 5 128
JFHQ GA ARNG CR 64 99 79 78 78 76 220
JFHQ HI ARNG MR 0 0 1737 0 0 29 1094
JFHQ IA ARNG MR 0 0 2113 0 0 26 741
JFHQ ID ARNG MR 0 0 1008 0 0 1075 739
JFHQ IL ARNG MR 0 6235 0 29 1608 292 138
JFHQ IN ARNG MR 0 0 2053 0 0 59 1839
JFHQ KS ARNG MR 0 0 489 0 0 4 611
JFHQ KY ARNG MR 0 0 489 0 0 2 540
JFHQ LA ARNG MR 0 0 0 0 0 0 0
JFHQ MA ARNG MR 0 0 1745 0 0 1245 404
JFHQ MD ARNG MR 0 0 0 0 0 0 0
JFHQ ME ARNG MR 0 1959 0 0 13 326 3347
JFHQ MI ARNG MR 0 3935 0 0 46 2146 0
JFHQ MN ARNG MR 0 1188 0 0 21 3985 0
JFHQ MO ARNG MR 2219 0 863 2976 465 2295 941
JFHQ MS ARNG MR 0 0 1019 0 0 6 693
JFHQ MT ARNG MR 14169 6585 0 991 6928 | 12916 1200
JFHQ NC ARNG MR 0 0 0 0 0 0 0
JFHQ ND ARNG MR 0 0 1589 0 0 12 1366
JFHQ NE ARNG MR 0 2780 0 0 21 1284 1607
JFHQ NJ ARNG MR 0 0 0 0 0 0 0
JFHQ NM ARNG MR 0 4629 0 0 88 2272 213
JFHQ NV ARNG MR 0 0 612 0 0 845 39
JFHQ NY ARNG MR 0 0 1195 0 3526 597 566
JFHQ OH ARNG MR 0 0 1061 0 0 6 174
JFHQ OK ARNG MR 0 0 465 0 0 1 20
JFHQ OR ARNG MR 0 0 0 0 609 0
JFHQ PA ARNG MR 1967 0 2668 5850 590 1057
JFHQ RI ARNG MR 0 0 0 587 0 40
JFHQ RQ ARNG MR 0 0 0 0 0 0
JFHQ SC ARNG MR 0 0 462 0 0 2 42
JFHQ SD ARNG MR 645 6396 515 1383 3063 0 2103
JFHQ TN ARNG MR 0 0 455 0 0 2 49
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JFHQ TX ARNG MR 0 0 495 0 643 5 131
JFHQ UT ARNG MR 0 6622 0 0 88 6594 219
JFHQ VA ARNG MR 0 0 511 0 0 628 225
JFHQ VI ARNG MR 0 0 0 0 0 0 0
JFHQ VT ARNG MR 0 0 1822 0 0 581 1090
JFHQ WA ARNG MR 0 0 1162 0 0 587 515
JFHQ WI ARNG MR 0 0 1142 0 0 595 973
JFHQ WV ARNG MR 0 0 521 0 0 1 560
JFHQ WY ARNG MR 2053 0 3040 8546 1842 538 4360
JOLIET AAP IR 560 359 339 339 339 339 8381
JOLIET AAP MR 261 2564 2564 0 0 180
KALTAG FEDERAL SCOUT ARMORY MR 3 0 0 0
KIMAMA TS RUPERT MR 22 72 2868 161
KIVALINA FEDERAL SCOUT ARMORY MR 3 0 0 0
KUNIA FIELD STATION IR 23 23 24 24 24 24 24
KWIGILLINGOK SCOUT ARMORY CR 0 0 0 0 0 0 0
LAKE CITY ARMY AMMUNITION PLANT IR 1785 2890 2890 2890 2890 2890 60227
LEESBURG TRAINING SITE CR 5 19 5 5 5 5 97
LETTERKENNY ARMY DEPOT IR 393 228 237 246 599 347 500
LINCOLN AMSA 68 IR 0 0 0 0 10 0 0
LONGHORN ARMY AMMUNITION PLANT IR 532 511 75 75 524 524 12053
LONGHORN ARMY AMMUNITION PLANT MR 72 0 0 0 0 72 0
LOUISIANA ARMY AMMUNITION PLANT IR 839 0 79 31 79 186
LTA - MARION ENGR DEPOT EAST IR 10 0 0 0 0 0
MAKUA MILITARY RESERVATION MR 0 100 | 12668 0 0 402
MCALESTER ARMY AMMUNITION PLANT IR 36 30 26 451 379 379 7618
MCALESTER ARMY AMMUNITION PLANT MR 703 128 4196 468 12 0 305
MILAN ARMY AMMUNITION PLANT IR 3295 3257 7300 1748 1748 1748 26584
MILAN ARMY AMMUNITION PLANT MR 0 0 0 0 0 0 0
MILITARY OCEAN TERMINAL CONCORD IR 3245 444 574 564 524 524 2137
MILITARY OCEAN TERMINAL CONCORD MR 1556 1556 1555 1554 2000 | 17981 18228
MOBILE OMS 28 & 29 CR 76 53 0 0 0 0 0
MOFFETT FIELD USARC CR 0 0 0 0 0 0 0
MTA-L CAMP WILLIAMS WEST FED MR 36 150 | 13377 0 0 0 0
MTC CAMP BLANDING CR 739 473 620 618 618 618 3498
MTC-H CAMP ROBERTS IR 234 234 234 283 234 234 743
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NATIONAL TRAINING CENTER AND FORT IR 144 144 104| 144 0 0 2156
IRWIN

NATIONAL TRAINING CENTER AND FORT MR 511 0 0 0 0 0 6129
IRWIN

NATIONAL TRAINING CENTER AND FORT CR 1159 | 748 | 22053 | 799 799 | 799 | 21567
IRWIN

NEWTOK FEDERAL SCOUT ARMORY CR 0 0 0 0 0 0
NG AKIACHAK ARMORY CR 0 0 0 0 0 0
NG ALAKANUK ARMORY CR 800 0 0 0 0 0
NG EEK ARMORY CR 914 0 0 0 0 0 0
NG EMMONAK ARMORY CR 434 0 0 0 0 0
NG FORT YUKON ARMORY CR 742 0 0 0 0 0
NG GAMBELL ARMORY CR 402 0 0 0 0 0
NG HOOPER BAY ARMORY CR 0 0 0 0 0 0
NG KASIGLUK ARMORY CR 195 0 0 0 0 0 0
NG KIPNUK ARMORY CR o| 247 0 0 0 0 0
NG KOTLIK ARMORY CR o 154 0 0 0 0 0
NG KWETHLUK ARMORY CR 154 0 0 0 0 0 0
NG MOUNTAIN VILLAGE ARMORY CR o| 374 0 0 0 0 0
NG NAPAKIAK ARMORY CR 1130 0 0 0 0 0 0
NG NAPASKIAK ARMORY CR 804 0 0 0 0 0 0
NG NIGHTMUTE ARMORY CR 285 0 0 0 0 0 0
NG NUNAPITCHUK ARMORY CR 443 0 0 0 0 0 0
NG SAVOONGA ARMORY CR o[ 2681 0 0 0 0 0
NG SCAMMON BAY ARMORY CR 0 0 0 0 0 0 0
NG ST MARYS ARMORY CR o| 857 0 0 0 0 0
NG STEBBINS ARMORY CR o| 1077 0 0 0 0 0
NG TOKSOOK BAY ARMORY CR 1146 0 0 0 0 0 0
NG TUNTUTULIAK ARMORY CR 455 0 0 0 0 0 0
NG TUNUNAK ARMORY CR 262 0 0 0 0 0 0
PAPAGO MILITARY RESERVATION IR 2 2 2 22 2 2 26
PAPAGO MILITARY RESERVATION MR 0 0 0 0 0 0 0
PAPAGO MILITARY RESERVATION CR 54 54 54 0 0 0
PARKS RESERVE FORCES TRAINING AREA IR 73 45 45 45 0 0 0
PARKS RESERVE FORCES TRAINING AREA MR 59 0 0 0
PARKS RESERVE FORCES TRAINING AREA CR 0 0 0 0
PHOENIX MILITARY RESERVATION IR 0 0 0 0
PICATINNY ARSENAL IR 2017 | 238 113 92| 683] 651 3717
PICATINNY ARSENAL MR 1734 | 2991 | 1197 | 12765 | 46671 | 153 1897

72




14 Nov 10

FINAL
APPENDIX L
OUTYEAR PLANNING FORECAST
($000)

PICATINNY ARSENAL CR 15 1666 33 32 33 0 0
PINE BLUFF ARSENAL IR 456 456 504 456 456 456 1110
PINE BLUFF ARSENAL MR 3106 77 939 180 67 67 660
POHAKULOA TRAINING AREA IR 250 78 23 24 48 24 126
POHAKULOA TRAINING AREA MR 0 0 1295 0 6177 | 22300 236962
PRESIDIO OF MONTEREY IR 1 1 1 1 1 1 0
RADFORD ARMY AMMUNITION PLANT IR 4683 735 734 734 677 677 2888
RADFORD ARMY AMMUNITION PLANT MR 69 69 69 69 69 69 207
RADFORD ARMY AMMUNITION PLANT CR 0 0 0 0 0 0 0
RAVENNA ARMY AMMUNITION PLANT IR 3318 4152 2975 2970 796 796 4529
RAVENNA ARMY AMMUNITION PLANT MR 939 674 5688 333 2091 219 1778
RAVENNA ARMY AMMUNITION PLANT CR 661 1112 1011 1755 | 10901 205 1282
RED RIVER ARMY DEPOT IR 6889 188 189 301 238 189 3439
RED RIVER ARMY DEPOT MR 3678 | 11664 68 6703 0 0 437
RED RIVER ARMY DEPOT CR 828 0 50 | 10821 0 0 1829
REDSTONE ARSENAL IR 5523 3913 4142 1337 1430 2554 10658
REDSTONE ARSENAL MR 375 208 79 123 157 351 790
REDSTONE ARSENAL CR 3738 3148 379 86 86 348 250
RIVER ROAD TRAINING SITE MR 0 0 0 0 33 1334 0
ROCK ISLAND ARSENAL IR 741 327 376 364 345 345 2799
ROCK ISLAND ARSENAL CR 221 83 79 79 79 79 395
ROCKY MOUNTAIN ARSENAL IR 10000 | 10000 7720 5553 5410 5720 103658
SAGINAW CR 0 0 0 23 29 0 0
SCHOFIELD BARRACKS IR 798 729 738 624 911 1042 0
SCHOFIELD BARRACKS MR 85 4044 177 333 0 0
SCHOFIELD BARRACKS CR 0 57 57 57 0 0
SELAWIK SCOUT ARMORY MR 3 0 0 0 0 0
SIERRA ARMY DEPOT IR 546 63 372 478 654 440 6118
SIERRA ARMY DEPOT MR 0 128 562 128 499 260 1885
SIERRA ARMY DEPOT CR 0 0 0 0 0 0 0
SOLDIER SYSTEMS CENTER IR 276 191 590 266 150 150 7750
ST LOUIS ORDNANCE PLANT IR 318 318 318 318 376 318 957
TOBYHANNA ARMY DEPOT IR 133 120 120 121 120 133 0
TOBYHANNA ARMY DEPOT MR 0 75 0 0 76 0 0
TOOELE ARMY DEPOT IR 1561 1449 1279 4596 731 846 0
TOOELE ARMY DEPOT MR 2046 155 | 10202 0 0 0 1008
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TRIPLER ARMY MEDICAL CENTER IR 74 67 68 70 120 70 189
TRIPLER ARMY MEDICAL CENTER CR 0 152 152 152 0 0 0
TS AFRC LOS ALAMITOS IR 633 724 724 771 724 724 3673
TS AFRC LOS ALAMITOS CR 130 57 67 0 0 0 0
TWIN CITIES ARMY AMMUNITION PLANT IR 45136 1222 1136 1222 1136 1222 26962
USARC CAVEN POINT CR 44 0 0 0 0 0 0
USARC KINGS MILLS (AMSA 59) IR 0 0 0 0 0 0 0
USARC LODI CR 0 0 0 0 0 0 0
VOLKSTONE MR 977 0 0 0 584 0 165
VOLUNTEER ARMY AMMUNITION PLANT IR 5365 5394 5350 320 312 329 5389
WAIAWA GULCH CR 67 67 66 0 0 0 0
WAIKAKALAUA AMMO STORAGE MR 0 50 0| 19410 0 0 392
TUNNELS

WATERVLIET ARSENAL IR 124 124 124 124 124 124 124
WELDON SPRING TRAINING AREA IR 1809 120 177 120 120 120 2372
WEST POINT MIL RESERVATION IR 3085 343 343 504 1099 1187 2226
WEST POINT MIL RESERVATION MR 0 0 0 0 4685 | 20185 13789
WEST POINT MIL RESERVATION CR 0 0 0 0 0 0 0
WHEELER ARMY AIRFIELD MR 1333 7103 68 93 28 178 290
WHITE SANDS MISSILE RANGE IR 441 379 921 885 1206 768 5355
WHITE SANDS MISSILE RANGE MR 0 0 449 | 17959 0 0 175
WHITE SANDS MISSILE RANGE CR 228 30 30 30 47 47 548
YAKIMA TRAINING CENTER IR 7 7 7 7 7 60 0
YUMA PROVING GROUND IR 170 170 155 155 230 100 920
YUMA PROVING GROUND MR 0 0 0 50 6169 0 525
YUMA PROVING GROUND CR 9419 3650 161 161 161 161 723
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AAA
AAP
AAR
ACOM
ACSIM
AEDB-R
AEDB-CC
AECS
AELC
AMC
AMSA
AECS
AECSP
ASA (I&E)
ATSDR
BD/DR
BRAC
BES

CA

CC Compliance-related

CERCLA
CFO
CHPPM
CLINs

CONUS Continental
COR Close-Out

CR

CTC

CX

DA

DASA
(ESOH)

DENIX

DERP Defense

DFAS
DOD
DMM
DSMOA

DUSD (I&E)

ECA
ECP
EL

EMS

EO Executive

EOFY
EQY
EPAS
ERA

Appendix M
Acronyms

Army Audit Agency
Army Ammunition Plant
After-Action Report
Army Command
Assistant Chief of Staff for Installation Management
Army Environmental Database for Restoration
Army Environmental Database for Compliance Cleanup
Army Environmental Cleanup Strategy
Architect and Engineers Legislative Council
Army Materiel Command
Army Medical Surveillance Activity
Army’s Environmental Cleanup Strategy
Army Environmental Cleanup Strategic Plan
Assistant Secretary of the Army for Installations and Environment
Agency for Toxic Substances and Disease Registry
Building Demolition and Debris Removal
Base Realignment and Closure
Budget Estimate Submission
Cooperative Agreement
Cleanup
Comprehensive Environment Response, Compensation and Liability Act
Chief Financial Officer
Center for Health Promotion and Preventive Medicine
Contract Line Item Numbers
United States
Report
Compliance Restoration
Cost to Complete
Center of Expertise
Defense Agency or Department of Army
Deputy Assistant Secretary of the Army for Environment, Safety and
Occupational Health
Defense Environmental Network Information Exchange
Environmental Restoration Program
Defense Finance and Accounting Service
Department of Defense
Discarded Military Munitions
Defense and State Memorandum of Agreement
Deputy Under Secretary of Defense for Installations, and Environment
Environmental Corrective Action
Engineering Change Proposal
Environmental Liabilities
Environmental Management System
Order
End of Fiscal Year
Executive Order Year
Environmental Performance Assessment System
Environmental Restoration, Army
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ERD Environmental Restoration Division
ERIS Environmental Restoration Information System
ERMs Environmental Restoration Managers
FFMIA Federal Financial Management Improvement Act
FHRD Financial and Human Resources Division
FMR Financial Management Regulation
FY Fiscal Year
GIS Geographic Information System
GWETER Groundwater Extraction and Treatment Effectiveness Review
HQDA Headquarters, Department of Army
IAP Installation Action Plan
IAW In Accordance With
ID/1Q Indefinite Delivery/Indefinite Quantity
IMCOM Installation Management Command
IR Installation Restoration
IRP Installation Restoration Program
ISE Installation Services - Environment
ISO International Standards Organization
ITR Independent Technical Review
LSAAP Lone Star Army Ammunition Plant
LTA Long Term Action
LTM Long Term Management (to include monitoring)
LUC Land Use Controls
MC Munitions Constituents
MERIT Materials of Emerging Regulatory Interest Team
MMRP Military Munitions Response Program
MOT Military Ocean Terminal
MOU Memorandum of Understanding
MR Munitions Response
MSC Major Subordinate Command
NCP National Contingency Plan
NDNODS Non-DOD Owned Non-Operational Defense Sites
NGB National Guard Bureau
NPL National Priorities List
NLT No Later Than
NTCRA Non Time Critical Removal Action
OACSIM Office of the Assistant Chief of Staff for Installation Management
OCONUS Outside Continental United States
ODUSD Office of the Deputy Under Secretary of Defense for Installations and
(I&E) Environment
OMA Operations and Maintenance Account
PBA Performanc e-Based Acquisition
PCOR Preliminary Close-Out Report
PER Principles of Environmental Restoration
PMP Program Management Plan
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POC Point of Contact
POM Program Objective Memorandum
PPBES Planning, Programming, Budgeting and Execution System
QA/QC Quality Assurance/Quality Control
RAB Restoration Advisory Board
RACER Remedial Action Cost Evaluation and Requirements
RAO Remedial Action Operations
RC Response Complete
RCRA Resource Conservation Recovery Act
READ Repository of Environmental Army Documents
RIP Remedy In Place
RM Restoration Manager
RMA Rocky Mountain Arsenal
RP Reconciliation Process
RPM Remedial Project Manager
RPUID Real Property Unit Identification
SARA Superfund Amendments and Reauthorization Act
S Site Inspection
SRS Strategic Readiness System
TA Technical Assistance
TAPES Total Army Performance Evaluation System
TAPP Technical Assistance for Public Participation
USACE US Army Corps of Engineers
USAEC US Army Environmental Command
USAPHC US Army Public Health Command (formerly CHPPM)
USARC United States Army Reserve Command
usc United States Code
USEPA US Environmental Protection Agency
UXxo Unexploded Ordnance
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